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2020 SOC 1 project plan
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2020 SOC 1 testing timeline and key milestones
Start date 

March 29, 2020 May August/October
Completion date 

November 15, 2020

COVID 19 SOC 1 Impact:
— Phase I completed remotely
— Iterative process for changes in control activities
— Currently no materially altered control activities identified 
— 17% of controls deferred for testing to Phase II

- Deferral of observation procedures due to COVID-19
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SOC 1 framework and scope
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SOC 1 scope and framework (continued)
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