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This  document  represents  potential  2021  Market  project  candidates.    Market  projects  are 
associated with market rule(s) including market design and study projects as well as any project 
implementing market  rule  changes.    They  are  identified  through  (1)  the  State  of  the Market 
(SOM) Report; (2) internal NYISO discussions; and (3) discussions with Market Participants in the 
stakeholder  process.    These  project  candidates  and  their  corresponding  descriptions  reflect 
information known about each of the project candidates as of the date of this document. 
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Introduction 
This  document  represents  potential  2021  Market  project  candidates.    Market  projects  are 
associated with market rule(s) including market design and study projects as well as any project 
implementing market  rule  changes.    They  are  identified  through  (1)  the  State  of  the Market 
(SOM) Report; (2) internal NYISO discussions; and (3) discussions with Market Participants in the 
stakeholder  process.    These  project  candidates  and  their  corresponding  descriptions  reflect 
information  known  about  each  of  the  project  candidates  as  of  the  date  of  this  document.  
Projects are classified as four project types. 
 

Project Type  Description 

Mandatory  Strategic Initiatives and FERC Orders.  These projects will be included in 
the budget 

Continuing  Approved in a prior year and have progressed to either software design 
or  Development  Complete.    Additional  projects may  be  classified  as 
Continuing  based  on  stakeholder  feedback.    These  projects  will  be 
included in the budget 

Future  Consensus from stakeholder discussions of this projects priority relative 
to other projects has resulted in these projects NOT being prioritized 
and initiated in the coming budget year.  Resources, time constraints, 
stakeholder feedback, and other project dependencies have been taken 
in to consideration 

Prioritize  Projects  to  be  prioritized  and  included  in  the  budget  based  on  a 
feasibility  assessment  taking  into  consideration  resources,  time 
constraints,  stakeholder  feedback,  priority  score,  and  other  project 
dependencies.  Market projects are included in the stakeholder survey 

 
Market projects that are Prioritize (not Mandatory, Continuing, or Future) are  included  in the 
stakeholder survey and scored by the NYISO during the prioritization phase. These projects are 
included in the budget based on a feasibility assessment taking into consideration resources, time 
constraints, stakeholder feedback, priority score, and other project dependencies.  The table that 
follows identifies project type for each of the projects included in this document. 
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Item  Project Name  Product Area 
Project 
Type 

1  TCC Credit Enhancements 
Business  and  Finance 
Products 

Prioritize 

2  BSM Renewables Exemption Study  Capacity Market Products  Mandatory

3  CRIS Tracking  Capacity Market Products  Mandatory

4  Demand Curve Reset  Capacity Market Products  Mandatory

5  Tailored Availability Metric  Capacity Market Products  Continuing 

6  Comprehensive Mitigation Review  Capacity Market Products  Continuing 

7  Expanding Peak Hour Forecasts  Capacity Market Products  Prioritize 

8 
CRIS  Expiration  Evaluation  –  Requested  by  NYS 
Utility Intervention Unit 

Capacity Market Products  Prioritize 

9  DER Participation Model  DER Products  Mandatory

10  Expanding Capacity Eligibility  DER Products  Mandatory

11  Engaging the Demand Side  DER Products  Prioritize 

12  Climate Change and Grid in Transition  DER Products  Continuing 

13  Hybrid Co‐Located Model  DER Products  Continuing 

14  Hybrid Aggregation Model  DER Products  Continuing 

15  Ongoing TSO and DSO Coordination  DER Products  Continuing 

16  Ancillary Services Shortage Pricing (SOM)  Energy Market Products  Continuing 

17  Reserves for Resource Flexibility  Energy Market Products  Continuing 

18  Carbon Pricing  Energy Market Products  Continuing 

19 
Constraint  Specific  Transmission  Shortage  Pricing 
(SOM) 

Energy Market Products  Prioritize 

20  Large Scale Solar on Dispatch  Energy Market Products  Prioritize 

21  Mitigation Thresholds Review  Energy Market Products  Prioritize 

22  Reserve Enhancement for Constrained Areas (SOM)  Energy Market Products  Prioritize 

23 
Grid  Services  from  Renewable  Generators  ‐ 
Requested by NYSERDA 

Energy Market Products  Prioritize 

24 
Reserving Capacity for TCC Balance‐of‐Period (BOP) 
Auctions 

TCC Products  Prioritize 

25 
Time Differentiated TCCs– Requested by Calpine & 
Vitol 

TCC Products  Prioritize 
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Business and Finance Products 

1 TCC	Credit	Enhancements	

1.1 Problem / Opportunity 

In 2019, the NYISO reviewed the Report of the Independent Consultants on the GreenHat Default 
in  PJM’s  Financial  Transmission  Rights  (FTR)  market.    The  NYISO  reviewed  the  report  to 
understand the background, issues and recommendations for the PJM market.  Moreover, the 
NYISO  conducted  a  comprehensive  evaluation  of  its  current  TCC  credit  policy  and  auction 
practices.  As a result of this internal review, potential enhancements have been identified. 

1.2 Project Objective(s) & Anticipated Deliverable(s) 

NYISO staff recommends pursuing the following TCC credit policy enhancements: 

 Update  the market‐clearing  price  for  the  second  year  of  a  two‐year  TCC  earlier  than 
current policy.   

 Either  hold  the  higher  of  the  payment  obligation  or  the  holding  requirement  on  the 
second year of a two‐year TCC, or require payment of both years up front.   

 Utilize  the  Balance  of  Period  auction  prices  to  calculate  credit  requirements  for  TCCs 
currently only subject to the historical congestion rent credit requirement.   

 
The anticipated deliverable of this project includes: 

 Q4 2021 Deployment 

1.3 Project Justification 

This project will enhance credit policy to further mitigate potential risk in the NYISO TCC Market. 

Capacity Market Products 

2 BSM	Renewables	Exemption	Study	

2.1 Problem / Opportunity 

As the portfolio of resources participating in the NYISO’s markets continues to grow and evolve, 
it  is essential  that all  resources are periodically evaluated to determine which ones should or 
should  not  be  considered  exempt  under  the  NYISO’s  proposed  compliance  revisions  to  its 
Services Tariff to implement a “Renewables Exemption” under the BSM Rules. This exemption 
would  allow  qualifying  Exempt  Renewable  Technology  resources  that  are  “both  purely 
intermittent and  that have  relatively  low capacity  factors and high development  costs”  to be 
exempt from the Class Year Buyer‐side Mitigation (BSM) study. 
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2.2 Project Objective(s) & Anticipated Deliverable(s) 

As part of the NYISO’s implementation of its BSM Rules found in Attachment H of the Services 
Tariff, the NYISO must periodically review and determine which renewable technologies qualify 
to be “Exempt Renewable Technology.” The Services Tariff requires this review to be completed 
every four years during the installed capacity (ICAP) Demand Curve Reset Filing Year to identify 
renewable  technologies  that  have  been  shown  to  have  limited  or  no  incentive  or  ability  to 
suppress capacity prices. 
 
Under Section 23.4.5.7.13.2.1(b), for each candidate renewable technology evaluated, the NYISO 
will complete its study to consider the cost of new entry and costs to operate, all potential market 
revenues, and potential cost savings to Loads due to capacity market price reductions resulting 
from new entry by the candidate technology. The tariff provisions further provide that the NYISO 
will then use this information to determine which candidate technologies have high development 
costs and low capacity factors such that they have limited or no incentive to suppress capacity 
prices. The results of this review will be filed within 60 days of FERC’s acceptance of the ICAP 
Demand  Curves.  If  the  review  determines  that  changes  to  the  tariff  definition  of  “Exempt 
Renewable Technology” are needed, the NYISO would propose them in this filing. 

2.3 Project Justification 

This review is mandated by Section 23.4.5.7.13.2 of the Services Tariff. 

3 CRIS	Tracking	

3.1 Problem / Opportunity  

The  NYISO  developed  a  group  of  interrelated  proposals  as  part  of  the  2019  Class 
Year/Interconnection  Queue  Redesign  project.    The  proposals  aimed  to  redesign  the 
deliverability process, Class Year procedures, and other  interconnection processes  in order  to 
expedite  the  interconnection  studies,  particularly  the  Class  Year  Study  and  deliverability 
evaluations. As part of this project, the NYISO proposed more stringent CRIS expiration rules that 
have been accepted by FERC. More stringent CRIS rules may change the frequency and level to 
which  CRIS‐inactivity  is  tracked  and  CRIS  rights  are  expired.    The NYISO  needs  to  be  able  to 
administer the new CRIS expiration rules. 

3.2 Project Objective(s) & Anticipated Deliverable(s) 

This  2021  project  has  a  Q4  Development  Complete  commitment,  and  will  design  a  new 
automated process for tracking resource's ICAP market participation on a rolling historic basis, 
consistent  with  new  CRIS  expiration  rules,  approved  in  the  tariff  as  part  of  the  larger  Class 
Year/Interconnection Queue Redesign project. 

3.3 Project Justification 

FERC acceptance of these enhanced CRIS rules makes this a required project to meet the new 
tariff obligation.  
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Increased market  efficiency will  be  realized  by  the  implementation  of  automated  tracking  of 
resource participation,  in the  ICAP market, on a rolling historic basis. Automated tracking will 
reduce the risk of inappropriate market outcomes due to errors or delays that could arise via a 
manual tracking process. 

4 Demand	Curve	Reset	

4.1 Problem / Opportunity 

Every four years, the NYISO, along with its stakeholder community, conducts a comprehensive 
review to determine the parameters used in establishing the ICAP Demand Curves. This process 
is referred to as the demand curve reset (DCR). As required by the tariff, the study includes an 
examination of potential peaking unit technologies and the capital and financial costs assumed 
in  the construction and operation of  that unit, along with an estimate of  the projected profit 
earned in the Energy and Ancillary Service markets, to determine which unit has the “lowest fixed 
costs and highest variable costs among all other units’ technology that are economically viable.” 
The unit that satisfies this requirement is then used to determine the underlying parameters for 
each ICAP Demand Curve over the next four Capability Years. 

4.2 Project Objective(s) & Anticipated Deliverable(s) 

This  periodic  review  of  the  ICAP  Demand  Curves  seeks  to  ensure  that  the  capacity  market 
continues  to  efficiently  support  reliability  and  send  accurate,  transparent  price  signals.  The 
review is performed by engaging an independent consultant to lead the DCR process. In addition 
to providing recommendations for the parameters and assumptions used in establishing the ICAP 
Demand Curves, the consultant’s efforts include evaluating the shape, slope, and zero crossing 
point for each ICAP Demand Curve.  
 
The process culminates in a filing on or before November 30, 2020 of the proposed curves for 
the first year of the reset period (i.e., the 2021/2022 Capability Year), along with the assumptions 
and methodology to be used to set demand curves for the subsequent three Capability Years of 
the reset period (i.e., the 2022/2023, 2023/2024 and 2024/2025 Capability Years). 
 
For  2021,  the  project would  complete  the  DCR  study  by  supporting  any  required  regulatory 
activities and filings related to the filing required by November 30, 2020 addressing the results 
of  the  DCR,  as  well  as  preparation  for  the  2021/2022  Capability  Year  ICAP  auctions  and 
subsequent annual updates that will utilize the new parameters determined by the DCR.  

4.3 Project Justification 

The quadrennial DCR is mandated by the tariff. The DCR is a resource intensive process for both 
the NYISO and stakeholders that has a significant impact on the market as a whole. 
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5 Tailored	Availability	Metric	

5.1 Problem / Opportunity  

One of the issues identified in the Performance Assurance initiative in 2017 included ensuring 
the availability and performance of capacity suppliers during peak operating hours. The Tailored 
Availability Metric project addresses this by incentivizing resources to be available and perform 
during these critical operating periods.  

5.2 Project Objective(s) & Anticipated Deliverable(s) 

The objective of this project is to implement the market design changes approved by the BIC and 
MC in April 2020. The 2021 deliverable is Deployment consistent with approved modifications to 
these rules.  

5.3 Project Justification 

The completed market design for the Tailored Availability Metric project is important to maintain 
reliability  of  Installed  Capacity  Suppliers  and  transparency  by  enhancing  accountability  of 
capacity suppliers. These rule changes will be  filed at FERC  in 2020,  resulting  in a compliance 
obligation for 2021. 

6 Comprehensive	Mitigation	Review	

6.1 Problem / Opportunity 

The Installed Capacity market has undergone significant changes in both design and resource mix 
since the NYISO’s BSM measures were first implemented in May of 2008. While there have been 
many incremental changes to align mitigation measures with changes in the market, there has 
not been a holistic evaluation of the BSM rules and methodology to evaluate whether the current 
framework will be adequate in a future with significant renewable resources and policy objectives 
that impact the capacity market.  
 
The BSM rules were originally developed to evaluate traditional generation technologies funded 
primarily by privately owned capital, but new resource types such as battery storage, renewable 
generation, and distributed energy resources  (DER) are  fundamentally different  in design and 
operation. Additionally, these resources are more likely than traditional generator technologies 
to be partially funded by governmental entities to meet policy goals or promote environmental 
attributes. New rules and tests may be required to provide a better evaluation of these resources 
for instances of buyer‐side market power and thus result in more accurate BSM determinations.  

6.2 Project Objective(s) & Anticipated Deliverable(s) 

The  NYISO  will  continue  a  comprehensive  review  to  modify  its  Installed  Capacity  market 
framework in a balanced manner that (i) preserves competitive price signals and economically 
efficient market outcomes required to maintain system reliability, and (ii) enables the Climate 
Leadership and Community Protection Act (CLCPA) goals.  
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The 2020 objectives and deliverables for this project include discussions with stakeholders on the 
development of  the MMU’s proposed enhancements  to  the Part A Exemption Test  for  state‐
sponsored “Public Policy Resources” as an  initial phase.   Following the Part A Exemption Test 
enhancements,  several  other  concepts  including  Available  Capacity  Transfer  (ACT)  would  be 
explored dependent on stakeholder feedback. The NYISO will then continue to explore additional 
modifications  to  the NYISO’s  Installed  Capacity market  and BSM  rules,  possibly  including  the 
exploration of  the Multiple Value Pricing  (MVP) concept depending on additional stakeholder 
feedback.  
 
The goals for 2021 extend to completing the market design for the additional modifications, as 
appropriate,  and  implementing  any  additional  software  changes  that  would  facilitate  the 
approved 2020 BSM rules.  

6.3 Project Justification 

The NYISO  identified the “comprehensive review of the NYISO’s existing market products and 
operational  and  planning  practices”  as  a  key  strategic  initiative.  Evaluating  the  mitigation 
framework  is  an  essential  part  to  ensuring  the  efficiency  of  resource  entry  and  exit  as  the 
generation mix rapidly changes in the coming years. The NYISO believes it is prudent to discuss 
options that can be designed and implemented consistent with the timeline necessary to support 
achievement of the CLCPA goals, while having a meaningful impact towards the comprehensive 
review of the NYISO’s Installed Capacity market.  

7 Expanding	Peak	Hour	Forecasts		

7.1 Problem / Opportunity 

The NYCA peak load hour is currently defined as the single hour within a Capability Year with the 
highest measured system load.  More recently, a proposal to limit the peak hour to weekdays 
during  the months of  July  and August  is being  considered by  stakeholders.    The peak  load  is 
weather normalized, and a peak load forecast for the following year is generated by the NYISO in 
conjunction with the Transmission Owners.  This peak load forecast is used for the IRM study and 
the ICAP market forecast, and determines the total load obligation for each Transmission District. 
 
Current practice dictates  that  the Transmission Owners  share out  their  capacity obligation  to 
their Load Serving Entities (LSEs) based on the measured share of load consumed by each LSE 
during the NYCA peak load hour.  Using multiple peak and near‐peak load hours (e.g. the top five 
or top ten load hours) to share our obligations within a Transmission District may improve this 
process and create more robustly defined and consistent LSE shares.  Likewise, in the distribution 
network, where LSEs use retail customer measures of peak period(s) usage that align with those 
used  by  the  NYISO  to  assign  capacity  cost  to  their  customers,  it  is  imperative  that  those 
measurements be representative of the customers’ capacity cost causation.   Basing any given 
customer’s capacity cost responsibility on metered demand during a single hour or day can place 
too much weight on an idiosyncratic, random event and not accurately measure the true impact 
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that customer’s use has on the system’s capacity need.  Using the peaks from multiple high load 
days would be more stable, and more reflective of long run cost causation.   
 
Currently, the NYCA peak hour is determined using net hourly load as measured on the system.  
However, it is worth considering whether peak load should be based entirely or in part on gross 
load, which may become more important as demand response and distributed energy resources 
penetration increases. 

7.2 Project Objective(s) & Anticipated Deliverable(s) 

This  section  describes  what  the  project  should  do  to  address  the  business  problem  or 
opportunity.  It summarizes the approach and desired outcome, and may build on project work 
in a prior year.  It includes the expected deliverables to satisfy the project objective and is tied to 
the proposed project milestone. The NYISO will work with the stakeholder(s) proposing a project 
to  formulate what may  be  feasibly  delivered  in  a  particular  time  frame  based  on  resourcing 
estimated for the effort. 
 
This project will  investigate these issues pertaining to capacity obligation shares over multiple 
peak‐type hours and use of gross rather than measured load.  Findings and resulting suggestions 
will be reported and discussed with stakeholders.  The project deliverable will be Market Design 
Concept Proposed. 

7.3 Project Justification 

This  section  describes  why  the  candidate  project  should  be  considered  including  what  the 
benefits  are  and associated  risks  if we do not  complete  the project.  Examples would  include 
addressing a FERC Order, Tariff requirements, automate manual processes, mitigate risk, market 
enhancements, and State of the Market recommendations. 
  
Many other jurisdictions consider more than a single hour when determining peak obligations 
for demand and resources.  Given the upcoming changes planned for New York’s grid, ensuring 
the determination of peak load hours used for capacity allocations is robust will be important for 
maintaining reliability and fair and equitable allocation of costs.  

8 CRIS	Expiration	Evaluation	–	Requested	by	NYS	Utility	Intervention	
Unit		

8.1 Problem/Opportunity 

As  part  of  the  Class  Year  Redesign  project,  NYISO  identified  proposals  providing  for  more 
stringent CRIS expiration rules. Some of those were implemented as part of that initiative, while 
others  were  deferred  for  later  consideration.  Although  the  new  CRIS  rules  are  expected  to 
prevent retention of CRIS by certain facilities not participating in the ICAP market and increase 
deliverability “headroom,” the rules, as accepted by FERC and implemented by the NYISO, do not 
completely address the treatment of CRIS status for inactive and retired facilities. For example, 
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those new rules did not significantly address circumstances under which facilities can retain their 
CRIS beyond the effective date of their retirement for up to three years and retain unused CRIS 
with minimal participation in the ICAP market under Section 25.9.3 of the NYISO OATT. 
 
The current tariff provisions may allow facilities to retain CRIS when it should be terminated to 
facilitate  new entry.    For  example,  the  existing  rules  allow  a  facility  to  retain  its  full  CRIS  by 
offering as little as 1 MW into the capacity market.  Additionally, a facility may have benefitted 
from increased capacity and/or decreased bottled generation created by ratepayer investments 
in transmission capability, where such transmission capability is modeled in the base case for the 
facility in its CRIS deliverability evaluation. Despite potentially benefitting from such transmission 
capability through lower cost upgrades required for the facility to be deliverable, such facility is  
able  to retain all CRIS obtained for up to three years after  it  retires,  rather  than  immediately 
making at least the portion facilitated by ratepayer investments available to other new entrants. 

8.2 Project Objective(s) & Anticipated Deliverable(s) 

Investigate opportunities to make the rules addressing CRIS retention more stringent  in cases 
where CRIS is not fully utilized and propose corresponding modifications to the CRIS retention 
rules.   This  investigation should build on the work  initiated as part of the Class Year Redesign 
Project  and  should  consider  various  circumstances  in  which  CRIS  has  been  granted  and/or 
awarded.   
 
The milestone for 2021 is a Market Design Concept Proposed.  Implementation consistent with 
approved modifications  to  the  CRIS  expiration  rules  would  be  considered  depending  on  the 
timing of the approval. 

8.3 Project Justification 

This project will seek to further enhance and provide additional clarification to the CRIS expiration 
rules. Further enhancements  to  the CRIS expiration rules will more appropriately address  the 
retention of CRIS by retired facilities and facilities no longer fully participating in the ICAP market.  
 
Finally, this project will ensure an increase in the capacity deliverability headroom and potentially 
lower the cost of market entry to future facilities seeking to participate in the ICAP market.  

DER Products 

9 DER	Participation	Model	

9.1 Problem / Opportunity 

Technological advancements and public policy support are encouraging greater adoption of DER 
to meet consumer energy needs as well as system needs. DER offer the potential to make load 
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more dynamic and responsive to wholesale market price signals, potentially  improving overall 
system efficiencies.  

9.2 Project Objective(s) & Anticipated Deliverable(s) 

The 2019 deliverable for this project was Functional Requirements. In 2020, the NYISO plans to 
complete software design ‐ consistent with the FERC‐accepted tariff. In 2021, the NYISO will work 
on development of the required software including deployment of SD‐WAN (Software‐defined 
Wide Area Network), an enabling technology used for telemetry that is required for DER.  Once 
SD‐WAN  is  implemented;  it  could  potentially  be  used  for  telemetry  by  Market  Participants, 
including  Demand‐Side  Ancillary  Services  Program  (DSASP)  resources  and  Energy  Storage 
Resources (ESR). Completing software development of remaining components, testing, market 
trials, and deployment to the production environment are planned for 2022.  
 
This project’s expected benefits are to allow the NYISO to cultivate a market that is accessible 
and competitive for DER, in line with Reforming the Energy Vision (REV) state policy goals.  

9.3 Project Justification 

Throughout 2018 and 2019, the NYISO worked through concepts, proposals, and Tariff edits to 
enhance  its market  rules  for DER participation  in NYISO’s  ICAP,  Energy and Ancillary  Services 
markets. The NYISO has also evaluated potential modifications to its existing Demand Response 
programs  in  order  to  enable  this  effort.  Operational  and  performance  changes  to  existing 
Emergency Demand Response Program and Special Case Resource programs are not required at 
this time, but payments to these resources will be impacted by the Expanding Capacity Eligibility 
rules that will become effective in 2021.  The NYISO’s Day‐Ahead Demand Response Program and 
Demand Side Ancillary Services Program will be terminated when the DER participation model 
becomes effective. 
 
This project has many facets that will ultimately support New York’s REV goals and compliance 
with FERC Order Nos.  719, 745, and 841, while simplifying the operational matrix of rule sets for 
product  offerings  of  both  demand  response  and  distributed  resources.  These  changes more 
closely align the bidding and performance measurements for those resources mentioned with 
the rule sets for generators.  
 
The  software  development  required  to  support  the  functional  requirements  includes  new 
software and/or modifications to existing software that supports DER eligibility and enrollment, 
aggregations,  bidding  and  scheduling,  performance  obligations,  metering  and  telemetry 
requirements,  measurement  and  verification  of  baselines  and  performance,  modeling, 
settlements,  ICAP  market  participation,  interconnection,  CRIS,  incorporation  into  planning 
studies,  market  mitigation,  simultaneous  participation  of  DER  in  retail/distribution‐level 
programs as well as the NYISO’s wholesale markets, and changes to the payment structure of 
existing demand response Capacity suppliers (SCRs) to enable this effort. 
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10 Expanding	Capacity	Eligibility	

10.1 Problem / Opportunity 

The NYISO recognizes that resources of various durations provide different reliability benefits to 
the  grid.  The  NYISO  anticipates  that  shorter  duration  resources  will  increasingly  enter  the 
markets  in  the  upcoming  years,  and  conducted  a  study  of  the  reliability  benefit  of  duration 
limited resources and subsequently proposed rules to allow these shorter duration resources to 
participate in the markets and to value these resources based on the reliability benefit that they 
provide to the system. The NYISO will  re‐evaluate the  identified Duration Adjustment Factors 
periodically  to  accurately  reflect  the  reliability  benefit  of  short  duration  resources  in  the  As‐
Found  System  over  time,  and  to  send  appropriate  investment  signals  to  developers.  The 
implementation  of  the Duration Adjustment  Factors  requires  software  changes  to  the NYISO 
systems to allow shorter duration resources into the markets. 

10.2 Project Objective(s) & Anticipated Deliverable(s) 

The successful implementation of these market changes is dependent on developing software to 
account for short duration resources using the concepts (Peak Load Windows, Energy Duration 
Limitations, etc.) developed in 2019. The NYISO will implement the Duration Adjustment Factors 
from its first study for the 2021‐2022 Capability Year. 

10.3 Project Justification 

This project is expected to have benefits, as the NYISO is expecting that a large number of short 
duration resources will enter the market in the coming years. This project seeks to improve the 
efficient operation of the grid with respect to these new resources.  
 
The NYISO has been engaged  in a multi‐year effort  to allow shorter duration resources  to be 
eligible to participate in the NYISO markets. Implementation of the necessary software for this 
project will promote overall market efficiency. 

11 Engaging	the	Demand	Side		

11.1 Problem / Opportunity 

Further engaging the wholesale demand side participation will become increasingly important as 
deployments  of  intermittent  wind  and  solar  resources  increase  to  support  New  York’s 
decarbonization goals. The wholesale demand side is more than just Demand Response suppliers, 
it is that portion of the NYISO market resources modeled at load nodes including DER (Demand 
Response, Energy Storage Resources and generation) along with load that only consume energy. 
Today, suppliers are dispatched by the NYISO to meet  load that has  limited flexibility. Load  is 
generally  seen  as  “uncontrollable”  by  system  operators,  whereas  generation  resources  are 
considered  controllable.  The  NYISO‐administered  markets  currently  feature  demand  side  
participation opportunities  through  the  SCR program,  EDRP, DSASP, DADRP,  price  responsive 
load bids by Load Serving Entities in the Day‐Ahead Market, and in the near future also through 
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the  DER  participation  model.  Eventually,  controllable  and  flexible  load  may  be  desirable  to 
balance  inflexible/intermittent supply and provide ancillary services. The net effect of a more 
engaged Demand Side will look like overall load modification in the NYISO‐administered markets. 
 
Animating load in the NYISO‐administered markets will require close coordination with utilities 
and the New York State Department of Public Service.    Improvements to consumer metering, 
communication platforms, and access to retail real‐time rates will be necessary to improve load 
flexibility,  and  should be  a  focus  of  these  efforts moving  forward.    These  enhancements will 
provide consumers with visibility to real‐time prices which offers them with the ability to make 
more informed decisions about when and how to consume energy. 

11.2 Project Objective(s) & Anticipated Deliverable(s) 

The NYISO will work with both  internal and external stakeholders  to  identify opportunities  to 
enable more demand side participation in the wholesale markets through issue discovery, such 
as  including flexible  load as supply  in the price formation in the Installed Capacity and Energy 
markets. Further engaging load participation could allow for more robust price formation that 
reflects  customers’  willingness  to  pay,  consistent  with  their  marginal  benefit  of  consuming 
energy.  Evaluation  of  potential  changes  to  SCR  program  to  better  align with  the  operational 
needs may  also  be  considered.  Any  opportunities  identified  to  further  engage  demand  side 
participation can be used to develop future market design enhancements. 

11.3 Project Justification 

The  NYISO‐administered  markets  may  benefit  from  more  robust  demand  side  participation. 
Further enabling and encouraging loads to be more engaged in understanding their consumption 
patterns and responsive to real‐time prices is not a trivial change to NYISO market design and 
operations, but will benefit grid reliability and improve market efficiency. Tangible benefits may 
not  appear  in  the  near  term,  however  long‐term  trends  point  towards  more  customer 
engagement as  technology  supports more  load  interactivity. This  is  apparent with  the  state’s 
actions to encourage more customer engagement in their energy usage through its REV actions. 
The NYISO’s DER participation model, anticipated to be deployed in Q4 2021,  is the next step 
toward  animating  load  in  the  wholesale markets.    That  participation model  builds  upon  the 
NYISO’s experience with demand response programs, and will begin the technological advances 
needed in the future. 

12 Climate	Change	and	Grid	in	Transition		

12.1 Problem / Opportunity 

In a time of unprecedented change in the electricity sector, New York’s competitive electricity 
markets are positioned to unleash the innovation and flexible energy solutions necessary for a 
reliable transformation towards a zero‐emissions power grid. A rapid transition is underway in 
New York State from a power grid where energy is largely produced by central‐station fossil fuel 
generation,  towards  a  grid  with  increased  intermittent  renewable  resources  and  distributed 
generation. 
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The pace of  this  transition  is driven primarily by  state policy, notably  the CLCPA.  In addition, 
technological advancements are expanding the capabilities of new resources and lowering their 
costs, further driving broader industry changes. 
 
The NYISO is actively working on market enhancements to meet these future challenges. A grid 
characterized by high levels of intermittent renewable resources and distributed generation will 
require new thinking. We approach this work with two guiding principles: (1) all aspects of grid 
reliability  must  be  maintained;  and  (2)  competitive  markets  should  continue  to  maximize 
economic  efficiency  and  minimize  the  cost  of  maintaining  reliability  while  supporting  the 
achievement of New York’s climate policy codified in the CLCPA. 
 
Additionally, the study will inform the NYISO’s planning, forecasting, and operations, as well as 
the development of wholesale market mechanisms to enhance grid resilience. 

12.2 Project Objective(s) & Anticipated Deliverable(s) 

Continue  to  study,  investigate, discuss,  and develop  concepts described  in  the Reliability  and 
Market Considerations for a Grid in Transition report.  This project will also examine identified 
impacts to the bulk power system under the conditions modeled in Phase I and II of the Climate 
Change and Impact Resilience (CCIR) study. If wholesale market design changes are necessary to 
address  specific  impacts/issues,  then  the  NYISO  would  propose  concepts  to  address  those 
impacts/issues.  This  project  will  position  the  wholesale markets  to  continue  to  support  grid 
reliability as the mix of resources and system needs continues to evolve in New York. 

12.3 Project Justification 

The CLCPA includes the following goals: 

 100% of the state’s electricity must be emissions free by 2040 

 9,000MW of offshore wind energy must supply NY by 2035 

 6,000Mw of solar energy be installed in NY by 2025 

 Statewide reduction of 185 trillion BTUs through energy efficiency 

 3,000MW of energy storage capacity must be installed to serve NY by 2030 
 
Continuation  of  this  project  will  help  to  identify  means  of  addressing  the  state’s  goals  and 
mandates in a cost‐effective way through creation of proper market mechanisms along with any 
identified issues in the CCIR study that would have otherwise impacted reliable grid operations 
in the future ensuring the ability to reliably serve load in New York. 
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13 Hybrid	Co‐Located	Model	

13.1 Problem / Opportunity 

The NYISO’s market rules do not currently allow an ESR and an intermittent Generator to be co‐
located  at  a  single  point  of  interconnection  and  participate  in  the  market  with  a  Point  of 
Interconnection that is less than the combined capabilities of the Generators.  

13.2 Project Objective(s) & Anticipated Deliverable(s) 

This  project  is  a  continuation  of  the  2020  Hybrid  Storage  model  Market  Design  Complete 
commitment  and will work  to  integrate  the  rules  and  software needed  to  enable  large‐scale 
weather dependent and energy storage resources to participate as co‐located resources behind 
a single interconnection point. 
 
The  2021  project  deliverable  is  Deployment  for  any  software  changes  deemed  necessary  to 
support the market participation rules as approved from the 2020 Hybrid Storage Model project 
deliverable.  

13.3 Project Justification 

State  and  Federal  initiatives  such  as  REC  procurements  provide  incentives  for  developers  to 
couple  storage  and  intermittent  renewable  assets.  Such programs  are  aimed at  reducing  the 
output volatility and improving the availability of intermittent resources. The 2020 deliverable 
developed a market participation model for front‐of‐the‐meter generators plus storage acting as 
two  distinct  resources  with  a  shared  injection  limit  that  better  aligns  the  NYISO’s  market 
procurement with state and federal efforts to integrate more clean energy into the grid.  

14 Hybrid	Aggregation	Model	

14.1 Problem / Opportunity 

The NYISO’s market rules do not currently allow an ESR and another Generator to be co‐located 
at a single point of interconnection and share the same point identifier (PTID). Instead, where an 
ESR  and  another  Generator  are  co‐located  behind  the  same  point  of  interconnection,  each 
resource type must be separately metered and have its own PTID. 

14.2 Project Objective(s) & Anticipated Deliverable(s) 

This project  is  distinct  from  the DER and ESR  Integration  initiatives,  but  it will  build on work 
completed as part of those initiatives.  This project is a continuation of the 2020 Hybrid Storage 
model effort and will develop market rules  that allow the aggregation of an ESR and another 
Generator co‐located behind the same point of interconnection to share a single PTID and act as 
a single resource. The 2021 project deliverable is a Market Design Complete.   
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14.3 Project Justification 

State  and  Federal  initiatives  such  as  REC  procurements  provide  incentives  for  developers  to 
couple  storage  and  intermittent  renewable  assets.  Such programs  are  aimed at  reducing  the 
output volatility and improving the availability of intermittent resources. The 2020 deliverable 
developed a market participation model(s) for front‐of‐the‐meter generators plus storage acting 
as  two  distinct  resources  with  a  shared  injection  limit  that  better  align  the  NYISO’s  market 
procurement with state and federal efforts to integrate more clean energy into the grid. The 2021 
deliverable will create a new market participation model to improve grid flexibility and resilience 
by enabling new resource types to provide their full capabilities. 

15 Ongoing	TSO	and	DSO	Coordination	

15.1 Problem / Opportunity 

Throughout  the multi‐year DER Roadmap effort,  the NYISO has worked closely with  the  Joint 
Utilities  (JU)  of  New  York  to  develop  processes  that  will  facilitate  DER  participation  in  the 
wholesale markets. The NYISO recognizes that bulk system and distribution system operational 
coordination and situational awareness are necessary to successfully integrate DER.  The NYISO 
must continue working with the JU as well as Long Island Power Authority (LIPA) and New York 
Power Authority (NYPA) to finalize coordination details in preparation for DER participation in Q4 
2021.   

15.2 Project Objective(s) & Anticipated Deliverable(s) 

Throughout the remainder of 2020 and 2021 the NYISO, the JU, LIPA, and NYPA will continue to 
coordinate in support of DER participation model topics, including but not limited to Transmission 
Nodes, Dual  Participation,  and  operational  tools.    The NYISO will  review  the  results  of  those 
efforts  with  its  stakeholders  via  NYISO  market  and  operational  working  groups  as  an  issue 
discovery effort.  

15.3 Project Justification 

This project will ensure that the NYISO and the New York transmission operators will have the 
proper  tools,  communication protocols, and procedures  in place  to maintain  reliability as  the 
penetration of DER on the grid increases. 

Energy Market Products 

16 Ancillary	Services	Shortage	Pricing	(SOM)	

16.1 Problem / Opportunity 

State  energy  and  environmental  policies  are  expected  to  encourage  significant  increases  in 
intermittent  generation.  As  intermittent  penetration  increases,  the  provision  of  ancillary 
services, such as reserves, will become increasingly important. 



 
 
 
 

 

2020 The New York Independent System Operator, Inc.  All Rights Reserved.     

DRAFT – FOR DISCUSSION PURPOSES ONLY  Page 19 of 26

 

 
The NYISO’s current shortage pricing structure and related demand curves were assessed in a 
2019 study. The study  identified considerations  for potential changes to the current shortage 
pricing architecture. In 2020, the NYISO is working to develop proposed enhancements to the 
current reserve shortage prices and reserve demand curves, as well as  further evaluating  the 
potential procurement of reserves in excess of minimum requirements.  

16.2 Project Objective(s) & Anticipated Deliverable(s) 

The 2021 project deliverable will be Deployment based on  the market design expected  to be 
approved in 2020.  

16.3 Project Justification 

This  project  will  position  the  NYISO’s  markets  to  continue  to  provide  efficient  price  signals 
reflecting  the  operational  needs  of  the  system  as  the  grid  transitions  to  higher  intermittent 
penetration. 

17 Reserves	for	Resource	Flexibility	

17.1 Problem / Opportunity 

The Reserves for Resource Flexibility project has  identified the opportunity for better aligning 
operational  needs  and  conditions  of  the  grid  with  reserve  requirements.  Specifically,  two 
opportunities have been identified for enhancements. First, the project seeks to increase the 30 
minute reserve requirement for the Southeastern New York (SENY) reserve region to levels that 
would  enable  transmission  assets  to  be  returned  to  Normal  Transfer  Criteria  following  a 
contingency. The second enhancement seeks to better align the pricing outcomes with real‐time 
grid conditions. This would be achieved by replicating the current logic applied to the SENY 30‐
minute reserve requirement in real‐time during a Thunderstorm Alert (TSA). Extending this logic 
to the NYC reserve region would reduce the 10‐minute and 30‐minute NYC reserve requirements 
to zero in real‐time during a TSA. 

17.2 Project Objective(s) & Anticipated Deliverable(s) 

The deliverable for this project in 2021 will be Deployment based on the market design expected 
to be approved in 2020. 

17.3 Project Justification 

Additional upward ramping capability in SENY will enhance the NYISO’s ability to more effectively 
manage  the  transmission  system  and  real‐time  operations  uncertainty.  Procuring  additional 
reserves  in  SENY  is  intended  to  facilitate  the  return of  transmission  system assets  to Normal 
Transfer Criteria post‐contingency potentially avoiding out of market actions that may otherwise 
be  needed.  Reducing  the  Zone  J  reserve  requirements  to  zero  in  real‐time  during  a  TSA  is 
intended to improve the alignment of pricing outcomes with grid conditions.  
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18 Carbon	Pricing	

18.1 Problem / Opportunity 

New York State public policy in recent years has been to promote carbon‐free resources through 
the Clean Energy Standard. However, the wholesale electricity markets operated by the NYISO 
do not fully align with these policy objectives. As a result, the wholesale markets are restricted in 
their  ability  to  signal  cost‐effective  carbon  dioxide  (“carbon”)  abatement  options  and  send 
effective price signals to retain needed units to sustain the reliable operation of the grid.  
 
In  2017,  the  Brattle  Group  published  a  report  detailing  how  pricing  carbon  into  the  NYISO’s 
wholesale markets  could  help  to  harmonize wholesale markets  and  New  York  State’s  public 
policies.  After  the  report  was  published,  a  NYISO,  New  York  State  Energy  Research  and 
Development Authority,  and Department  of  Public  Service  team worked with  the  Integrating 
Public Policy Task Force (IPPTF) to analyze the mechanics and benefits of incorporating carbon 
pricing into NYISO’s wholesale markets. These efforts culminated in the NYISO’s publication of a 
Carbon Pricing Proposal at the end of 2018.  In 2019, a complete Market Design proposal was 
vetted  through  the NYISO’s working group process.  The NYISO will  seek agreement  from  the 
State, as well as approval from stakeholders, the NYISO Board, and FERC on the NYISO carbon 
pricing proposal.  

18.2  Project Objective(s) & Anticipated Deliverable(s) 

This phase of the NYISO’s carbon pricing project will deliver a Software Design to effectuate the 
NYISO’s carbon pricing proposal.  

18.3 Project Justification 

Harmonizing  state  policies  and wholesale market  design  will  provide more  efficient  ways  to 
achieve public policy goals at the lowest possible cost. This project will improve market signals, 
which increases locational and temporal efficiency. Carbon pricing will also support the orderly 
entry and exit of resources consistent with state policy objectives and maintaining grid reliability. 

19 Constraint	Specific	Transmission	Shortage	Pricing	(SOM)	

19.1 Problem / Opportunity 

Transmission facility and line ratings limit the amount of energy that can flow from one location 
to the next on the bulk electric system. As transmission constraints arise,  the NYISO’s energy 
market software prices the quantity of energy that would be necessary to alleviate them. The 
existing transmission constraint pricing logic applies a single graduated pricing mechanism to all 
facilities assigned a non‐zero constraint reliability margin (CRM) value. Under the current pricing 
logic,  some  transmission  constraints  are  relaxed  without  being  resolved  by  the  graduated 
mechanism.  
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In  2018,  the  NYISO’s  Constraint  Specific  Transmission  Demand  Curves  study  concluded  that 
certain enhancements to the current logic would be beneficial and should be further explored 
with  stakeholders.    Based  on  this  study,  the  NYISO  proposes  to  utilize  a  revised  and  more 
graduated transmission demand curve mechanism that better accounts for the various non‐zero 
CRM values assigned to facilities. Under this new construct, transmission demand curve prices 
would  increase  proportionally  with  the  severity  of  transmission  overloads.    The  NYISO  also 
proposes to eliminate most occurrences of constraint relaxation by instead seeking to resolve 
constraints  for  internal  facilities  through  use  of  a  graduated  transmission  demand  curve 
mechanism that includes pricing values for shortages that exceed applicable CRM values.  

19.2 Project Objective(s) & Anticipated Deliverable(s) 

The 2021 deliverable for this project will be Market Design Complete.  

19.3 Project Justification 

The  transmission  constraint  pricing  logic  enables  the NYISO’s market  software  to  re‐dispatch 
suppliers  efficiently  in  the  short  term  to  alleviate  constraints,  and  incentivizes  long‐term 
investment in locations where suppliers could provide the greatest benefits.  

20 Large	Scale	Solar	on	Dispatch	

20.1 Problem / Opportunity 

Large scale solar installations are just beginning to enter the New York Control Area (NYCA). While 
solar technology can offer many benefits, it can also pose challenges to reliable grid operation 
due to its variable nature. Indeed, the NYISO already contracts with solar forecasting entities to 
provide predictions of output from such resources. As higher levels of intermittent resources like 
solar connect to the grid, it is important to have appropriate market mechanisms to manage this 
variability  with  flexible  resources  that  can  follow  a  dispatch  signal.   Solar  resources  have  a 
demonstrated ability to reduce their output in response to a dispatch signal, and the NYISO seeks 
to implement this capability within its energy markets.  

20.2 Project Objective(s) & Anticipated Deliverable(s) 

This  project  will  continue  the  effort  first  described  in  NYISO’s  2018 Market  Design  Concept 
proposal  for a Solar Participation model resources.   It  is anticipated that the 2021 project will 
consist of the deployment for solar on Economic Dispatch. 

20.3 Project Justification 

Large scale solar resource entry has the potential to cause reliability issues due to the variable 
nature of solar resource output, but these resources are also capable of contributing to system 
reliability due to their flexibility.  The NYISO does not have a market construct that allows it to 
send an economic market basepoint signaling a solar resource to reduce its output in response 
to system needs.  The ability to send an economic market basepoint signaling a solar resource to 
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reduce  its  output  in  response  to  system  needs  increases  reliability  while  decreasing  total 
production cost. 

21 Mitigation	Thresholds	Review	

21.1 Problem / Opportunity 

Load Pocket Thresholds (LPT) are mitigation measures designed to prevent the exercise of market 
power by the New York City units that might occur under constrained system conditions. These 
thresholds strictly limit the bidding leeway of NYC Generators, relative to their energy reference 
levels. The requirement is explained in Services Tariff Section 23.3.1.2.2. In certain situations, the 
LPTs,  which  are  based  on  previous  months’  data,  may  over  or  underestimate  the  actual  
conditions  experienced  and,  hence, may  lead  to  over  or  under mitigation.    A  review  of  the 
mitigation  behavior  thresholds  could  identify  opportunities  to  improve  upon  the  current  LPT 
methodology. 

21.2 Project Objective(s) & Anticipated Deliverable(s) 

The 2021 project deliverable would be the development of Functional Requirements based on 
the work conducted in 2020 that performed a comprehensive review of mitigation behavioral 
thresholds and proposed corresponding market design improvements.   

21.3 Project Justification 

This project would allow for a comprehensive review of  the LPT methodology and process  to 
identify ways to improve the accuracy of and verification process for LPT calculations.   

22 Reserve	Enhancements	for	Constrained	Areas	(SOM)	

22.1 Problem / Opportunity 

Based on New York State Reliability Council (NYSRC) rules, the NYISO is also required to ensure 
that transmission facilities are not loaded above their Long‐Term Emergency (LTE) rating, post‐
contingency. In some cases, within NYC, the NYISO is permitted to operate transmission facilities 
above LTE, using generating capacity not otherwise scheduled to provide energy and phase angle 
regulator  actions  to  quickly  secure  the  transmission  facilities,  post‐contingency.  This  offers 
opportunities to reduce production costs by relaxing the transmission limits of facilities that feed 
New York City load pockets. Currently, operating reserve providers in these NYC load pockets are 
not  compensated  for  the  avoided  transmission  congestion  they  enable  by  allowing  certain 
facilities to be secured to a rating that is higher than LTE. 
 
Today, the NYISO procures fixed quantities of operating reserves in specified regions across the 
state.  Under  this  structure,  the  static  modeling  of  reserve  regions  and  their  associated 
requirements does not reflect the flexibility of the grid to respond to system needs by utilizing 
the  transmission  system  to  import  capacity  into  generation‐constrained  regions.  As  reserve 
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regions become smaller,  this static modeling can potentially  lead to market  inefficiencies and 
unnecessary price volatility. 
 
The NYISO recently proposed to introduce a Zone J reserve region with 10 and 30‐minute reserve 
requirements beginning in late‐June 2019. The Zone J reserve region will provide region‐specific 
market signals consistent with reliability needs in New York City.  
 
The NYISO is also exploring the potential implementation of more granular reserve requirements 
within certain New York City load pockets that would better represent the value of short‐notice 
resources  in  desirable  locations.  As  the  potential  implementation  of  load  pocket  reserve 
requirements  is considered, a dynamic reserve procurement methodology that does not exist 
today could be useful to improve market efficiency, better aligning market outcomes with how 
the power system is operated, and avoid the potential for unnecessary price volatility.   

22.2 Objective(s) & Anticipated Deliverable(s) 

The deliverable for this effort  in 2021 will be Study Complete.   The study will seek to develop 
potential changes to the NYISO’s market software to facilitate more efficient schedule operating 
reserves based on system conditions.    If determined to be feasible, such enhancements could 
facilitate the capability for reserves to be scheduled in more cost‐effective regions if sufficient 
transmission capability  is available  to deliver  the  reserves to another  location/reserve region, 
post‐contingency. This study will also evaluate potential ways to compensate operating reserve 
providers that help manage transmission congestion to determine if market  incentives can be 
improved to maintain resource flexibility. Finally, the study will explore how to most efficiently 
incorporate potential reserve requirements within certain load pockets in New York City into the 
market software.  

22.3 Project Justification 

The  MMU  has  recommended  that  the  NYISO  “[d]ynamically  adjust  operating  reserve 
requirements to account for factors that increase or decrease the amount of reserves that must 
be  held  on  internal  resources  [SOM  Recommendation  2015‐16].”  A  dynamic  reserve 
procurement methodology  could  improve market  efficiency  by  scheduling  reserves  in  a  less 
expensive region using available transmission capability to import power into a more constrained 
region  post‐contingency,  rather  than  hold  reserves  in  the  more  expensive  reserve  area.  By 
scheduling reserves dynamically, reserves could be shifted to resources in lower cost regions as 
transmission capacity is made available or shifted to resources that are not export constrained.  
Dynamic  reserves  present  opportunities  to  enhance  grid  resilience,  incentivize  resource 
flexibility,  lower  total  production  costs,  and  increase  efficiency  in meeting  applicable  reserve 
requirements. 
 
This project also considers two additional recommendations made by the MMU in past State of 
the Market Reports. The MMU has recommended that the NYISO “[c]onsider rules for efficient 
pricing  and  settlement  when  operating  reserve  providers  provide  congestion  relief 
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[Recommendation 2016‐1].”  The MMU has also  recommended  that  the NYISO “[m]odel  local 
reserve requirements in New York City load pockets [Recommendation 2017‐1].” 

23 Grid	Services	from	Renewable	Generators	‐	Requested	by	NYSERDA	

23.1 Problem / Opportunity 

According to two recent studies by CAISO, NREL, GE, Avangrid Renewables, and First Solar, wind 
and  solar  resources  equipped  with  inverter  controls  can  provide  grid  services,  including 
regulation,  voltage  control,  frequency  response,  and  ramping.  The  upgrades  required  to  the 
renewable plants were minimal, if any, and resulted in provision of services at the same or better 
levels of performance as compared to traditional generators, while simultaneously easing the 
integration of additional renewables onto the grid.  

23.2 Project Objective(s) & Anticipated Deliverable(s) 

This project has two primary components. The first component would have the NYISO work with 
renewable generators to determine what upgrades, if any, are required to typical inverters and 
controls to allow renewable generators to provide grid services. The second component would 
evaluate the current NYISO market designs for grid service products to determine what barriers 
may exist that prevent renewable generators from providing the grid services of which they are 
capable. The study will evaluate these components and identify additional steps, if necessary, to 
allow renewable generators to provide grid services.  

23.3 Project Justification 

Significant quantities of renewable generation will be required to meet the targets in the CLCPA. 
These renewable generators also have the ability to provide grid services, thereby decreasing the 
cost  of  renewable  integration while  decarbonizing  the  provision  of many  essential  reliability 
services.  Barriers  that  prevent  renewables  from  providing  these  services  will  serve  only  to 
increase the costs of grid operation and overall emissions and should be removed as soon as 
practicable as the number of renewable generators continues to accelerate. 

TCC Products 

24 Reserving	Capacity	for	Balance‐of‐Period	(BoP)	Auctions	

24.1 Problem / Opportunity 

The  NYISO  currently  conducts  Centralized  TCC  Auctions  twice  each  year.    In  each  of  those 
auctions longer duration TCCs (six‐month, one‐year, and/or two‐year) are available for purchase.  
However,  TCCs  covering periods  shorter  than  six months  are  not  available  in  those  auctions.  
Instead, MPs wishing to purchase shorter‐term TCCs must do so in the Reconfiguration Auctions, 
which are held each month. Reconfiguration Auctions may be conducted as either single month 
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auctions or Balance‐of‐Period (BoP) Auctions.  BoP Auctions encompass all remaining months of 
the applicable Capability Period. 
 
Currently, the NYISO's tariffs require that all transmission capacity not associated with Existing 
Transmission Agreements or outstanding TCCs and not reserved through conversion of Existing 
Transmission Capacity for Native Load (ETCNL) to ETCNL TCCs or Residual Capacity Reservation 
Rights (RCRR) to RCRR TCCs be made available for sale in the Centralized TCC Auctions. As a result, 
the  opportunity  for  MPs  to  acquire  shorter‐term  TCCs  in  BoP  Auctions  may  be  significantly 
limited. Other ISO/RTOs reserve some transmission capacity for sale in their monthly Financial 
Transmission Right auctions. 
 
Consequently,  this  proposal  seeks  to  build  upon  the  2020  project  effort  related  to  the 
development of software and rule/procedure revisions to permit the NYISO to reserve a portion 
of available system transfer capability, which it would then release into the BoP Auctions.  This 
will permit auction participants to purchase additional shorter‐term TCCs in the BoP Auctions.   

24.2 Project Objective(s) & Anticipated Deliverable(s) 

This project is intended to build on the efforts undertaken in 2020 to develop market rule changes 
to  accommodate  the  potential  for  reserving  a  portion  of  otherwise  available  transmission 
capacity for release in the BoP Auctions.  The project will develop the system requirements to 
the TCC Automated Market System needed to support the market changes. 

24.3 Project Justification 

Today  the  TCC Automated Market  System and other  supporting  systems  do  not  support  the 
reservation  of  transmission  Capacity  for  sale  in  BoP  Auctions.  Certain  stakeholders  have 
previously requested this capability.   
 
The proposed solution is intended to: 
 Address stakeholder requests for such enhancements to the current TCC auction design; 

as auction participants have consistently indicated interest in reserving transfer capability 
for release in BoP Auctions in surveys of TCC MPs; and 

 Provide additional opportunities  for  interested parties  to obtain shorter‐duration TCCs 
because it would remove a constraint that limits the availability of shorter‐term TCCs in 
the BoP Auctions. 

25 Time	Differentiated	TCCs	–	Requested	by	Calpine	&	Vitol	

25.1 Problem / Opportunity 

The project seeks to disaggregate the TCC product from its current 24‐hour time span to include 
additional, more granular products covering shorter timeframes. This enhancement, which is a 
feature requested by certain Market Participants (MPs), is intended to improve the commercial 
function and forward congestion price transparency. Currently, the availability of only a 24‐hour 
product  is  limited  in  its  effectiveness  in  serving  as  an  efficient  forward  hedging  mechanism 
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against  congestion  for certain MPs’  interests because  it does not provide  forward congestion 
price signals from TCC auctions that distinguish between the congestion patterns than can occur 
during different periods of the day or week.  MPs could utilize more granular TCC products to 
tailor portfolios to better hedge congestion costs during different periods of the day or week.  
This additional flexibility could benefit MPs under current grid conditions, as well as future grid 
topologies  with  increased  levels  of  intermittent  resources,  which  have  notable  variations  in 
output in daytime hours versus nighttime hours. Additionally, defining more granular TCCs may 
make other market design improvements possible. 

25.2 Project Objective(s) & Anticipated Deliverable(s) 

This  project’s  deliverable  would  be  a  Market  Design  Concept  Proposed  and  would  include 
working with stakeholders to develop market rule changes needed to facilitate the creation of 
TCC products that apply to different periods of time (i.e., either day or week) to supplement the 
current 24‐hour product, including an assessment of: 

 The number of different types of TCCs that would be valid during each month. 

 The hours in which each of those types of TCCs would be valid. 

 The procedures  the NYISO would use  to auction  those TCCs,  to establish  the prices of 
those TCCs, to allocate auction revenue, and to allocate costs or revenues associated with 
increases or decreases in transfer capability. 

 Other  market  design  improvements  that  might  be  made  possible  as  a  result  of  this 
project. 

 
Completion of this project would define the following within the TCC market and related systems: 

 TCC auction design to support the sale of more granular TCC products 
 Revenue allocation methodology adjustments to support the more granular TCC 

products 
 Potential changes in credit policy to accommodate the new TCC products 

 
Due  to  the  potential  increased  complexity  of  multi‐period  granular  TCC  auctions,  the 
implementation of more granular TCC products may depend on the automation of the Existing 
Transmission Capacity for Native Load (ETCNL) feasibility analysis process and the automation of 
an inventory system to calculate the remaining feasible ETCNL and Original Residual TCCs. 

25.3 Project Justification 

Breaking out the TCC product into time differentiated products may: (1) improve the commercial 
functionality of TCCs to provide tailored congestion hedges for all MPs,  including  intermittent 
generation; (2) reduce the cost of congestion hedging for MPs; (3) improve forward congestion 
price  signals  from TCC  auctions  to  distinguish  between weekly  and  daily  time periods where 
congestion patterns can vary; and (4) permit other market design improvements. 


