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The Alliance for Clean Energy New York (ACE NY), via this letter, is providing its comments on 

ways to improve the NYISO’s interconnection process, especially as regards the Class Year (CY) 

Study.  The extreme length of recent CY Studies, especially when compared to the NYISO’s stated 

goal of completing the CY Study in one year, makes it imperative that a major relook at the 

NYISO’s interconnection process be undertaken.  ACE NY is pleased that the NYISO agrees with 

this need and has begun such an effort.  These comments represent ACE NY’s initial thoughts.  As 

the effort proceeds, further comments will likely be forthcoming. 

 

ACE NY is a non-profit membership organization whose mission is to promote clean energy, 

energy efficiency, a healthy environment and a strong economy for New York State.  This diverse 

coalition includes private renewable energy and energy efficiency companies, environmental and 

economic development organizations, academic institutions, and consultants to the energy sector.  

The clean energy technologies represented by ACE NY members include land-based wind, 

offshore wind, hydropower, biomass, fuel cells, energy efficiency, energy storage, distributed 

wind, and solar. 

 

As an initial comment, ACE NY believes that there is a need to make some changes immediately, 

i.e., in time for use in the upcoming 2019 CY Study.  The effort should quickly identify these 

potential changes and prioritize the effort to focus on changes that can be implemented right away.  

There is, nonetheless, a strong need for more fundamental changes, those that cannot be ready 

immediately.  These changes, while they will take longer to examine and make ready for 

implementation, should also be studied rapidly and vigorously.  The goal should be to have the 

changes in place for the CY Study that follows the 2019 CY Study. 

 

ACE NY recommends the following be implemented to affect the 2019 CY Study: 

 

 At a minimum, the NYISO should change its FERC tariff to permit the NYISO to take the 

action, mid-study, that the NYISO described last month when it was contemplating a 

waiver request from the FERC.  This was an action that would have enabled the NYISO to 
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end the 2017 CY Study for all upstate projects, and immediately begin the next CY Study, 

without having first fully completed the additional deliverability study that is occurring 

downstate and is the subject of lengthy delay.  At a minimum, if this tariff change is made, 

the NYISO would be in a much better position to have at least this option available to it to 

minimize the delay caused by the process that harms projects far away from the problem 

and that have not contributed in any way to the problem.  This change can be made in time 

for use in the 2019 CY Study. 

 

 A new option should be added for use by projects to satisfy the regulatory milestone 

requirement associated with entering a CY Study.  The new milestone option is the 

possession by the project of a Renewable Energy Credit (REC) contract between the 

generator and the New York State Energy Research and Development Authority 

(NYSERDA).  To obtain such a contract, a project must have completed certain milestones 

required by NYSERDA, and the project must provide financial contract deposits to 

NYSERDA.  Moreover, the possession of such a contract provides a revenue stream that 

greatly enhances the project’s viability.  By any common sense view, procession of a 

NYSERDA REC contract is one of the best criteria for project seriousness. This change 

can be made in time for use in the 2019 CY Study since it affects none of the study 

processes. ACE NY believes this should be one option for achieving the regulatory 

milestone, added to the existing two options but not replacing them. 

 

 

 The size threshold that separates Small Generator Interconnection Service from Large 

Generator Interconnection Service should be raised from 20 MW to 25 MW.  ACE NY 

acknowledges that the 20 MW value is a FERC standard, but the NYISO should ask FERC 

for a variation from the 20 MW value to align the NYISO’s rules with New York State’s 

25 MW threshold for requiring an Article 10 permit.  Being a one-state RTO makes such 

an alignment reasonable for the NYISO.  Aligning the interconnection process with the 

Article 10 law would harmonize NYISO policies with New York’s public policies and 

goals. This change can likely be made in time for use in the 2019 CY Study as it affects 

none of the study processes. 

 

 Small projects (below 25 MW, or 20 MW, if the above change is not made), should not be 

required to enter a CY Study to obtain CRIS service.  A process outside of the Class Year 

process should be developed and made available for small projects.  

 

 The geography covered by any single NYISO CY Study should be shrunk.  For example, 

the state could be separated into two pieces, upstate and downstate, with two separate CY 

Studies done.  In this way, a delay in one part of the state will not cause a delay to projects 

in the other parts of the state.  This option would have potentially avoided months of delay 

in the last two CY processes. NYISO’s tariff should be modified to allow the NYISO to   

evaluate and consider the use of up to four state regions for purposes of CY Studies.  At 

the beginning of the first CY Study for which separate regions would be used, the NYISO 

could take inventory of the projects involved and use that information to determine an 

initial set of geographically separate CY Studies that makes the most sense and will be 

most efficient. 



   
 

 

As mentioned above, beyond these smaller changes that can be implemented to affect CY 2019, 

we strongly feel that the CY process needs to be comprehensively reexamined and redesigned. 

ACE NY does not yet have a full consensus position on several other possible larger changes to 

the interconnection process, but believes they are potentially promising and should be studied.  

These are as follows. 

 

 A multiphase process, along the lines being used by the Midwest ISO and being 

contemplated for the Southwest Power Pool should be studied for possible use in New 

York.  Such a process involves several stages of studies, with increasing amounts of money 

put at stake by projects as they move on to each successive phase of the process and with 

an increasing amount of cost information provided to each project during each phase.  One 

advantage of the process is that it leads to a reduced number of projects for whom the final 

cost information needs to be prepared, potentially speeding up the process. 

 

 A requirement that each project’s System Reliability Impact Study (SRIS) include a 

deliverability study for the project should be explored for possible use in New York.  

Performing the deliverability study prior to entering a CY Study could reduce the delays 

currently besetting the CY Study process associated with the need to do additional 

deliverability studies within the CY Study.  A fairly large size threshold, such as 250 MW, 

below which the requirement does not hold, would need to be part of the final proposal.  

Such a size threshold makes sense because New York’s experience has been that the delays 

caused in the CY Studies by the need for additional deliverability studies has been 

associated with very large projects.  Relieving relatively smaller projects of the burden of 

such a requirement is reasonable. 

 

 The merits of establishing agreements between the NYISO and PJM and ISO-New England 

governing interconnection studies should be studied.  The agreements could enable the 

neighboring RTOs to study interconnection issues in parallel.  A schedule could be 

developed for performing affected system studies. 

  

 A change to the tariff that softens the language that requires the NYISO to identify “least 

cost” solutions should be examined.  To the extent that large delays in the process could be 

avoided by a change in the exact language of the requirement, it is worth thinking about.  

ACE NY does not now have suggested substitute language, but will work with the NYISO 

and other market participants to try to come up with language that improves upon the 

current situation. 

 

 For small projects, an opportunity to obtain interim CRIS service prior to going through a 

CY Study should be studied for use in New York.  If workable, this would allow small 

projects to move through their development without being delayed by the lengthy CY 

Study process at the outset. 

 

ACE NY appreciates the opportunity to share these comments and stands ready to work with the 

NYISO and the market participants to achieve valuable improvements to the interconnection 

process. 



   
 

 

Sincerely, 

 

 

 

                                      Mark Reeder 

                                        Mark Reeder Economics 

                                        Consultant for ACE NY 

 
 
 


