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314 Public Policy Transmission Planning Process
31.4.1 General

The Public Policy Transmission Planning Process shall consist of three steps: (1)
identification of Public Policy Transmission Needs; (2) requests for proposed Public Policy
Transmission Projects and Other Public Policy Projects to address those Public Policy
Transmission Needs and the evaluation of those projects; and (3) selection of the more efficient
or cost-effective Public Policy Transmission Project, if any, to satisfy each Public Policy
Transmission Need to be eligible for cost allocation under the ISO OATT. Sections 31.4.2.1
through 31.4.2.3 provide for the identification of transmission needs driven by Public Policy
Requirements and warranting evaluation by the ISO. The ISO shall request and evaluate
proposed Public Policy Transmission Projects and Other Public Policy Projects to address such
needs. The ISO shall select the more efficient or cost-effective Public Policy Transmission
Project, if any, to satisfy each need. The Public Policy Transmission Planning Process will be
conducted on a two-year cycle, unless requested by the NYPSC to be conducted out of that
cycle. If the Public Policy Transmission Planning Process cannot be completed in the two-year
cycle, the ISO will notify stakeholders and provide an estimated completion date and an
explanation of the reasons the additional time is required. The NYPSC’s issuance of a written
statement pursuant to Section 31.4.2.1 below will occur after the draft RNA study results are

posted.

31.4.2 Identification and Posting of Proposed Transmission Needs Driven by
Public Policy Requirements

At the start of each cycle for the Public Policy Transmission Planning Process, the ISO

will provide a 60-day period, which time period may be extended by the ISO pursuant to Section
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31.1.8.7, to allow any stakeholders or interested parties to submit to the ISO, or for the ISO on its
own initiative to identify, any proposed transmission need(s) that it believes are being driven by
Public Policy Requirement(s) and for which transmission solutions should be requested and
evaluated. Each submittal will identify the Public Policy Requirement(s) that the party believes
is driving the need for transmission, propose criteria for the evaluation of transmission solutions
to that need, and describe how the construction of transmission will fulfill the Public Policy
Requirement(s).

For submittals to identify transmission needs pursuant to Section 31.4.2.1, the ISO will
post all submittals on its website after the end of the needs solicitation period, and will submit to
the NYPSC all submittals proposed by stakeholders, other interested parties, and any additional
transmission needs and criteria identified by the ISO. For submittals to identify transmission
needs that require a physical modification to transmission facilities in the Long Island
Transmission District pursuant to Section 31.4.2.3, the ISO will post all submittals on its website
after the end of the needs solicitation period, and will provide to the NYPSC and the Long Island
Power Authority all submittals proposed by stakeholders, other interested parties, and any

additional transmission needs and criteria identified by the ISO.

31.4.2.1 Identification and Determination of Transmission Needs Driven by
Public Policy Requirements

The NYPSC will review all proposed transmission need(s) and, with input from the ISO
and interested parties, identify the transmission needs, if any, for which specific transmission
solutions should be requested and evaluated. The NYPSC will maintain procedures to govern
the process by which it will review proposed transmission need(s), which procedures shall:

ensure that such process is open and transparent, provide the ISO and interested parties a
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meaningful opportunity to participate in such process, provide input regarding the NYPSC’s
considerations, and result in the development of a written determination as required by law,
inclusive of the input provided by the ISO and interested parties. In addition, the NYPSC may,
on its own, identify a transmission need driven by a Public Policy Requirement. Any such
transmission need identified by the NYPSC on its own shall be described by the NYPSC in
accordance with the requirements for stakeholder submittals set forth in Section 31.4.2, and shall
be identified and posted to the ISO’s website prior to NYPSC’s issuance of the required written
statement discussed below in this Section 31.4.2.1 so as to provide the ISO and interested parties
an opportunity to provide input to the NYPSC relating thereto.

The ISO shall assist the NYPSC in its analyses as requested. The NYPSC may also
request that the ISO, pursuant to Section 3.8.1 of the ISO OATT, conduct an evaluation of
alternative options to address the transmission needs.

The NYPSC shall issue a written statement that identifies the relevant Public Policy
Requirements driving transmission needs and explains why it has identified the Public Policy
Transmission Needs for which transmission solutions will be requested by the ISO. The
statement shall also explain why transmission solutions to other suggested transmission needs
should not be requested. The NYPSC’s statement may also provide: (i) additional criteria for the
evaluation of transmission solutions and non-transmission projects, (ii) the required timeframe, if
any, for completion of the proposed solution, and (iii) the type of analyses that it will request
from the ISO.

If the NYPSC does not identify any transmission needs driven by Public Policy
Requirements, it will provide confirmation of that conclusion to the ISO, and the ISO shall not

request solutions. The ISO shall post the NYPSC’s statement on the ISO’s website.
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31.4.2.2 Disputes of NYPSC Determinations

In the event that a dispute is raised solely within the NYPSC’s jurisdiction relating to any
NYPSC decision to either accept or deny a proposed transmission need as one for which
transmission solutions should be requested, the dispute shall be addressed through judicial
review in the courts of the State of New York pursuant to Article 78 of the New York Civil

Practice Law and Rules.

31.4.2.3 Identification and Determination of Transmission Needs Within the Long
Island Transmission District Driven by Public Policy Requirements

The Long Island Power Authority, pursuant to its jurisdiction under Title 1-A of Article 5
(§1020 et seq.) of the Public Authorities Law of the State of New York, shall identify and
determine whether a Public Policy Requirement drives the need for a physical modification to
transmission facilities in the Long Island Transmission District. The identification and
determination of such transmission needs shall be consistent with Section 31.4.2.1, as further
supplemented by this Section 31.4.2.3. The Long Island Power Authority shall have no authority
to identify a transmission need outside of the Long Island Transmission District.

Based on the information provided by the ISO pursuant to Section 31.4.2, the Long
Island Power Authority shall review whether a proposed Public Policy Requirement drives the
need for a physical modification to transmission facilities in the Long Island Transmission
District. In addition, the following requirements shall apply to the Long Island Power Authority:

(1) The Long Island Power Authority shall consult with the NYDPS on the

identification of transmission needs driven by a Public Policy Requirement solely

within the Long Island Transmission District;



(i)

(iii)

(iv)
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Upon completion of its review, the Long Island Power Authority shall issue a
written statement explaining whether a Public Policy Requirement does or does
not drive the need for a physical modification to transmission facilities solely
within the Long Island Transmission District, and describing the consultation
undertaken with the NYDPS;

In conjunction with the issuance of its written statement, the Long Island Power
Authority shall transmit to the NYPSC and request that it review and determine
whether a transmission need solely within the Long Island Transmission District
identified by the Long Island Power Authority as being driven by a Public Policy
Requirement should be considered a Public Policy Transmission Need for
purposes of the evaluation of solutions by the ISO and the potential eligibility of
transmission solutions for selection and regional cost allocation under the ISO
OATT. Any transmission need within the Long Island Transmission District that
has been identified by the Long Island Power Authority, but which the NYPSC
has not determined to be a Public Policy Transmission Need that would be
evaluated by the ISO, shall be addressed under the Long Island Power Authority’s
Local Transmission Plan.

The determination of whether there is a transmission need solely within the Long
Island Transmission District is the sole responsibility of the Long Island Power
Authority;

The NYDPS and Long Island Power Authority shall consult and coordinate on
procedures to be adopted by the NYPSC and Long Island Power Authority to

ensure that their respective determinations under this Section 31.4.2.3, including
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any NYPSC determination that there is a Public Policy Transmission Need within
the Long Island Transmission District for which solutions should be evaluated by
the ISO, are completed, publicly posted and transmitted to the ISO at the same
time as the NYPSC makes its final determinations pursuant to Section 31.4.2.1;
and

(vi)  In the event that a dispute is raised solely within the Long Island Power
Authority’s jurisdiction relating to a decision by the Long Island Power Authority
to either accept or deny a proposed transmission need solely within the Long
Island Transmission District, the dispute shall be addressed through judicial
review in the courts of the State of New York pursuant to Article 78 of the New

York Civil Practice Law and Rules.

3143 Request for Proposed Solutions

The ISO will request proposed Public Policy Transmission Projects, including
Interregional Transmission Projects, to satisfy each Public Policy Transmission Need identified
pursuant to Sections 31.4.2.1 through 31.4.2.3. An Interregional Transmission Project shall be:
(1) evaluated in accordance with the applicable requirements of the Public Policy Transmission
Planning Process of this Attachment Y, and (ii) jointly evaluated by the ISO and the relevant
adjacent transmission planning region(s) in accordance with Section 7.3 of the Interregional
Planning Protocol. The ISO shall also accept specific proposed Other Public Policy Projects to
satisfy a Public Policy Transmission Need identified pursuant to Sections 31.4.2.1 through

31.4.2.3.
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31.4.3.1 ISO Request for Proposed Solutions

Following posting of a determination pursuant to Sections 31.4.2.1 through 31.4.2.3, the
ISO will request that Developers propose specific solutions, whether Public Policy Transmission
Project(s) or Other Public Policy Project(s), to satisfy each identified Public Policy Transmission
Need in accordance with the requirements set forth in Section 31.4.4.3. Any proposed
transmission needs that are under appeal pursuant to Section 31.4.2.2 or Section 31.4.2.3(vi) may
be addressed with proposed solutions, if required, except where the NYPSC order has been

stayed pending the resolution of that appeal.

31.4.3.2 NYPSC and LIPA Requests for Solutions

To ensure that there will be a response to a Public Policy Transmission Need, the NYPSC
may request the appropriate Transmission Owner(s) or Other Developer, as identified by the
NYPSC, to propose a Public Policy Transmission Project. With respect to a transmission need
identified by the Long Island Power Authority and determined to be a Public Policy
Transmission Need by the NYPSC pursuant to Section 31.4.2.3, the Long Island Power
Authority’s Board of Trustees may request that an appropriate Transmission Owner(s) or Other
Developer propose a Public Policy Transmission Project or Other Public Policy Project. A
request for the provision of a Public Policy Transmission Project or Other Public Policy Project
by either the NYPSC or the Long Island Power Authority’s Board of Trustees, pursuant to this
section, is supplementary to, and not to the exclusion of, the submission of proposed projects
pursuant to Section 31.4.3.1. Costs incurred by a Transmission Owner or Other Developer in
preparing a proposed transmission solution in response to a request under this Section 31.4.3.2

will be recoverable under Section 31.5.6 and Rate Schedule 10 of the ISO OATT. The ISO shall
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allocate these costs among Load Serving Entities in accordance with Section 31.5.5.4.3, except

as otherwise determined by the Commission.

3144 Eligibility and Qualification Criteria for Developers and Projects

For purposes of fulfilling the requirements of the Developer qualification criteria in this
Section 31.4.4 and its subsections, the term “Developer” includes Affiliates, as that term is
defined in Section 2 of the ISO Services Tariff and Section 1 of the ISO OATT. To the extent
that a Developer relies on Affiliate(s) to satisfy any or all of the qualification criteria set forth in
Section 31.4.4.1.1, the Affiliate(s) shall provide to the ISO: (i) the information required in
Section 31.4.4.1.1 to demonstrate its capability to satisfy the applicable qualification criteria and
(i1) a notarized officer’s certificate, signed by an authorized officer of the Affiliate with signatory
authority, in a form acceptable to the ISO, certifying that the Affiliate will participate in the
Developer’s project in the manner described by the Developer and will abide by the requirements
set forth in this Attachment Y, the ISO Tariffs, and ISO Procedures, related and applicable to the

Affiliate’s participation.

31.4.4.1 Developer Qualification and Timing

The ISO shall provide each Developer with an opportunity to demonstrate that it has or
can draw upon the financial resources, technical expertise, and experience needed to finance,
develop, construct, operate, and maintain a Public Policy Transmission Project. The ISO shall
consider the qualification of each Developer in an evenhanded and non-discriminatory manner,

treating Transmission Owners and Other Developers alike.
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31.4.4.1.1 Developer Qualification Criteria

The ISO shall make a determination on the qualification of a Developer to propose to
develop a Public Policy Transmission Project based on the following criteria:

31.44.1.1.1 The technical and engineering qualifications and experience of the
Developer relevant to the development, construction, operation and maintenance
of a transmission facility, including evidence of the Developer’s demonstrated
capability to adhere to standardized construction, maintenance, and operating
practices and to contract with third parties to develop, construct, maintain, and/or
operate transmission facilities;

31.44.1.1.2 The current and expected capabilities of the Developer to develop and
construct a transmission facility and to operate and maintain it for the life of the
facility. If the Developer has previously developed, constructed, maintained or
operated transmission facilities, the Developer shall provide the ISO a description
of the transmission facilities (not to exceed ten) that the Developer has previously
developed, constructed, maintained or operated and the status of those facilities,
including whether the construction was completed, whether the facility entered
into commercial operations, whether the facility has been suspended or terminated
for any reason, and evidence demonstrating the ability of the Developer to address
and timely remedy any operational failure of the facilities; and

31.4.4.1.1.3 The Developer’s current and expected capability to finance, or its
experience in arranging financing for, transmission facilities. For purposes of the

ISO’s determination, the Developer shall provide the ISO:



(1)
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evidence of its demonstrated experience financing or arranging financing for
transmission facilities, if any, including a description of such projects (not to
exceed ten) over the previous ten years, the capital costs and financial structure of
such projects, a description of any financing obtained for these projects through
rates approved by the Commission or a state regulatory agency, the financing
closing date of such projects, and whether any of the projects are in default;

its audited annual financial statements from the most recent three years and its
most recent quarterly financial statement or equivalent information, if available;
its credit rating from Moody’s Investor Services, Standard & Poor’s, or Fitch or
equivalent information, if available;

a description of any prior bankruptcy declarations, material defaults, dissolution,
merger or acquisition by the Developer or its predecessors or subsidiaries
occurring within the previous five years; and

such other evidence that demonstrates its current and expected capability to

finance a project to solve a Public Policy Transmission Need.

31.4.4.1.1.4 A detailed plan describing how the Developer — in the absence of previous

experience financing, developing, constructing, operating, or maintaining
transmission facilities — will finance, develop, construct, operate, and maintain a
transmission facility, including the financial, technical, and engineering
qualifications and experience and capabilities of any third parties with which it

will contract for these purposes.
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31.4.4.1.2 Developer Qualification Determination

Any Developer seeking to be qualified may submit the required information, or update
any previously submitted information, at any time. The ISO shall treat on a confidential basis in
accordance with the requirements of its Code of Conduct in Attachment F of the ISO OATT any
non-public financial qualification information that is submitted to the ISO by the Developer
under Section 31.4.4.1.1.3 and is designated by the Developer as “Confidential Information.”
The ISO shall within 15 days of a Developer’s submittal, notify the Developer if the information
is incomplete. If the submittal is deemed incomplete, the Developer shall submit the additional
information within 30 days of the ISO’s request. The ISO shall notify the Developer of its
qualification status within 30 days of receiving all necessary information. A Developer shall
retain its qualification status for a three-year period following the notification date; provided,
however, that the ISO may revoke this status if it determines that there has been a material
change in the Developer’s qualifications and the Developer no longer meets the qualification
requirements. A Developer that has been qualified shall inform the ISO within thirty days of any
material change to the information it provided regarding its qualifications and shall submit to the
ISO each year its most recent audited annual financial statement when available. At the
conclusion of the three-year period or following the ISO’s revocation of a Developer’s
qualification status, the Developer may re-apply for a qualification status under this section.

Any Developer determined by the ISO to be qualified under this section shall be eligible
to propose a regulated Public Policy Transmission Project and shall be eligible to use the cost
allocation and cost recovery mechanism for regulated Public Policy Transmission Projects set
forth in Section 31.5 of this Attachment Y and the Rate Schedule 10 of the ISO OATT for any

approved project.
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31.4.4.2 Reserved.

31.4.4.3 Submittal of Project Information and Developer Qualification
Information and Opportunity to Provide Additional Information

3144.3.1 Following the posting of the NYPSC’s determination of a Public Policy
Transmission Need in accordance with Sections 31.4.2.1 through 31.4.2.3 and
before issuing a solicitation for solutions in accordance with Section 31.4.3, the
ISO shall hold a technical conference with Developers and interested parties to
obtain their input on the ISO’s application of the selection metrics set forth in
Section 31.4.8.1 for purposes of soliciting solutions to the Public Policy

Transmission Need. To the extent practicable, before issuing a solicitation for

solutions in accordance with Section 31.4.3. the ISO will present to Developers

and interested parties any contingency percentage and escalation factors that its

independent consultant will use in formulating capital cost estimates for proposed

Public Policy Transmission Projects.

314432 All Developers proposing Public Policy Transmission Projects or Other
Public Policy Projects to satisfy a Public Policy Transmission Need shall submit
to the ISO within 60 days of the ISO’s request for solutions to a Public Policy
Transmission Need, which time period may be extended by the ISO pursuant to
Section 31.1.8.7, the project information required under Section 31.4.5. The only
permitted alternatives within a proposed Public Policy Transmission Project are
routing alternatives as provided in Section 31.4.5.1.3. Any other alternative must
be submitted as a separate Public Policy Transmission Project.

314433 If the Developer submits Confidential Information, as defined in Section

31.4.15, as part of its project information submitted pursuant to Section 31.4.4.3.2
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or as part of its additional project information submitted pursuant to Section
31.4.4.3.5, the Developer shall submit redacted and un-redacted versions of this
project information pursuant to Section 31.4.15.4.

314434 The Developer of a Public Policy Transmission Project must also
demonstrate to the ISO, simultaneous with its submission of project information,
that it has submitted, as applicable, a new or revised Transmission
Interconnection Application or Interconnection Request. The project information
submitted by the Developer for its Public Policy Transmission Project in
accordance with this Section 31.4.4.3 shall be the same as the Developer’s
proposed project in its Transmission Interconnection Application or
Interconnection Request, as applicable, including the same electrical
characteristics, related modeling information, and contingency information
necessary to perform all analyses, including thermal, voltage, stability, short
circuit, and transfer limit analyses.

314435 If: (i) the ISO determines that a Developer’s submission of its project
information is incomplete, or (ii) the ISO determines at any time in the planning
process that additional project information is required, the ISO shall request that
the Developer provide additional project information within the timeframe set
forth in Section 31.4.4.3.8. A Developer’s failure to provide the data requested by
the ISO or to satisfy the other requirements in Sections 31.4.4.3 or 31.4.4.4 within
the required timeframes shall result in the rejection of the Developer’s proposed
Public Policy Transmission Project or Other Public Policy Project from further

consideration during that planning cycle.
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31.44.3.6 Any Developer that the ISO has determined under Section 31.4.4.1.2 of
this Attachment Y to be qualified to propose to develop a transmission project as
a transmission solution to a Public Policy Transmission Need may submit the
required project information for its proposed Public Policy Transmission Project;
provided, however, that based on the actual identified need that requires
resolution, the ISO may request that the qualified Developer provide additional
Developer qualification information within the timeframe set forth in Section
31.44.38.

31.44.3.7 Any Developer that has not been determined by the ISO to be qualified,
but that wants to propose to develop a Public Policy Transmission Project, must
submit to the ISO the information required for Developer qualification under
Section 31.4.4.1 within 30 days after a request for solutions is made by the ISO.
The ISO shall within 30 days of a Developer’s submittal of its Developer
qualification information, notify the Developer if this information is incomplete
and request that the Developer provide additional Developer qualification
information within the timeframe set forth in Section 31.4.4.3.8. The ISO shall
notify a Developer that has submitted the requested Developer qualification
information whether it is qualified to propose to develop a Public Policy
Transmission Project to be considered in that planning cycle.

314.43.8 The Developer shall submit additional Developer qualification
information or project information required by the ISO within 15 days of the

ISO’s request.
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31.44.3.9 If a Developer fails to timely submit the additional Developer qualification
information requested by the ISO, the Developer will not be eligible for its
proposed Public Policy Transmission Project to be considered in that planning
cycle.

31.4.4.3.10  Within five (5) business days of its receipt of proposed Public Policy
Transmission Projects and Other Public Policy Projects pursuant to Section
31.4.4.3.2, the ISO shall publicly post a brief description of the project proposals
in accordance with ISO Procedures, which description shall not include Critical
Energy Infrastructure Information or Confidential Information, as defined in
Section 31.4.15.

31.4.43.11  Following the ISO’s determination that the project information submitted
by the Developer for its proposed Public Policy Transmission Project pursuant to
Sections 31.4.4.3.2 and 31.4.4.3.5 is complete and at least 30 calendar days prior
to the ISO’s presentation of its Viability and Sufficiency Assessment pursuant to
Section 31.4.6.5, the ISO shall make available upon request the redacted version
of Developer’s initial submission of project information required pursuant to
Section 31.4.5 for its proposed Public Policy Transmission Project, subject to the
requestor’s compliance with the ISO’s requirements concerning the disclosure of
Critical Energy Infrastructure Information. Within thirty (30) days of the ISO’s
receipt of any additional project information submitted by the Developer for its
proposed Public Policy Transmission Project pursuant to Section 31.4.4.3.5, the
ISO shall make available to any requestor that requested the initial submission of

project information or upon request from any other requestor the redacted version
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of the additional project information, subject to the requestor’s compliance with
the ISO’s requirements concerning the disclosure of Critical Energy Infrastructure

Information.

31.4.4.4. Application Fee and Study Deposit for Proposed Regulated Public Policy
Transmission Project

All Developers that propose Public Policy Transmission Projects shall for each such
project, at the same time that they provide project information pursuant to Section 31.4.4.3.2, (i)
execute a study agreement with the ISO in the form set forth in Section 31.12 (Appendix I) of
this Attachment Y for purposes of the ISO’s evaluation of the proposed Public Policy
Transmission Project under Sections 31.4.7, 31.4.8,31.4.9, 31.4.10, and 31.4.11, and (ii) submit
to the ISO: (A) a non-refundable application fee of $10,000, and (B) a study deposit of $100,000,
which shall be applied to study costs and subject to refund as described in this Section 31.4.4.4.
The study deposit shall be held in an interest-bearing account for which the interest earned will
be associated with the Developer and shall be applied to study costs and subject to refund as
described in this Section 31.4.4.4.

The ISO shall charge, and a Developer proposing a regulated Public Policy Transmission
Project shall pay, the actual costs of the ISO’s evaluation of the Developer’s proposed Public
Policy Transmission Project for purposes of the ISO’s selection of the more efficient or cost
effective Public Policy Transmission Project to satisfy a Public Policy Transmission Need for
cost allocation purposes, including costs associated with the ISO’s use of subcontractors. The
ISO will track its staff and administrative costs, including any costs associated with using
subcontractors, that it incurs in performing the evaluation of a Developer’s proposed Public

Policy Transmission Project under Sections 31.4.7, 31.4.8, 31.4.9, 31.4.10, and 31.4.11 and any
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supplemental evaluation or re-evaluation of the proposed Public Policy Transmission Project. If
the ISO or its subcontractors perform study work for multiple proposed Public Policy
Transmission Projects on a combined basis, the ISO will allocate the costs of the combined study
work equally among the applicable Developers.

The ISO shall invoice the Developer monthly for study costs incurred by the ISO in
evaluating the Developer’s proposed Public Policy Transmission Projects as described above.
Such invoice shall include a description and an accounting of the study costs incurred by the ISO
and estimated subcontractor costs. The Developer shall pay the invoiced amount within thirty
(30) calendar days of the ISO’s issuance of the monthly invoice. The ISO shall continue to hold
the full amount of the study deposit until settlement of the final monthly invoice; provided,
however, if a Developer: (i) does not pay its monthly invoice within the timeframe described
above, or (ii) does not pay a disputed amount into an independent escrow account as described
below, the ISO may draw upon the study deposit to recover the owed amount. If the ISO must
draw on the study deposit, the ISO shall provide notice to the Developer, and the Developer shall
within thirty (30) calendar days of such notice make payments to the ISO to restore the full study
deposit amount. If the Developer fails to make such payments, the ISO may halt its evaluation
of the Developer’s proposed Public Policy Transmission Project and may disqualify the
Developer’s proposed Public Policy Transmission Project from further consideration. After the
conclusion of the ISO’s evaluation of the Developer’s proposed Public Policy Transmission
Project or if the Developer: (i) withdraws its proposed Public Policy Transmission Project or (ii)
fails to pay an invoiced amount and the ISO halts its evaluation of the proposed Public Policy
Transmission Project, the ISO shall issue a final invoice and refund to the Developer any portion

of the Developer’s study deposit submitted to the ISO under this Section 31.4.4.4 and any
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interest actually earned on the deposited amount that together exceeds the outstanding amounts
that the ISO has incurred in evaluating that Developer’s proposed Public Policy Transmission
Project. The ISO shall refund the remaining portion within sixty (60) days of the ISO’s receipt
of all final invoices from its subcontractors and involved Transmission Owners.

In the event of a Developer’s dispute over invoiced amounts, the Developer shall: (i)
timely pay any undisputed amounts to the ISO, and (i1) pay into an independent escrow account
the portion of the invoice in dispute, pending resolution of such dispute. If the Developer fails to
meet these two requirements, then the ISO shall not be obligated to perform or continue to
perform its evaluation of the Developer’s proposed Public Policy Transmission Project.

Disputes arising under this section shall be addressed through the Dispute Resolution Procedures
set forth in Section 2.16 of the ISO OATT and Section 11 of the ISO Services Tariff. Within
thirty (30) Calendar Days after resolution of the dispute, the Developer will pay the ISO any

amounts due with interest actually earned on such amounts.

3145 Project Information Requirements
31.4.5.1 Requirements for Public Policy Transmission Projects

314.5.1.1 In response to the ISO’s solicitation for solutions pursuant to Section
31.4.4.3.2, a Developer proposing a Public Policy Transmission Project to satisfy
a Public Policy Transmission Need must provide, at a minimum, the following
details: (1) contact information; (2) the lead time necessary to complete the
project, including, if available, the construction windows in which the Developer
can perform construction and what, if any, outages may be required during these
periods; (3) a description of the project, including type, size, and geographic and

electrical location, as well as planning and engineering specifications as
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appropriate; (4) evidence of a commercially viable technology; (5) a detailed
major milestone schedule and expected In-Service Date; (6) a schedule for
obtaining any required permits and other certifications; (7) a transmission and
substation routing study or studies and demonstration that the Developer already
possesses the rights of way necessary to implement the project or has specified a
detailed plan or approach and schedule for acquiring property rights; (8) status of
any contracts (other than an interconnection agreement) that are under
negotiations or in place, including any contracts with third-party contractors; (9) a
Transmission Interconnection Application or Interconnection Request, as
applicable, as described in Section 31.4.4.3.4; (10) status of equipment
availability and procurement; (11) evidence of financing or ability to finance the

project; (12) capital cost estimates for the project; (13) any Cost Cap that the

Developer voluntarily submits in accordance with Section 31.4.5.1.8; (134) a

description of permitting requirements and other specific risks facing the project
at the stage of project development, including any specific proposed mitigation to
permitting risks, and evidence of the reasonableness of project capital cost
estimates all based on the information available at the time of the submission; and
(145) any other information required by ISO Procedures or requested by the ISO.
314.5.1.2 A Developer shall submit the following information to indicate its capital
cost estimates for the project. The Developer shall provide the ISO with credible
capital cost estimates for its proposed project, with itemized supporting work
sheets that identify all material and labor cost assumptions, and related drawings

to the extent applicable and available. The work sheets should include an
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estimated quantification of cost variance, providing an assumed plus/minus range
around the capital cost estimate. The estimate shall include all components that
are needed to meet the Public Policy Transmission Need. To the extent
information is available, the Developer should itemize: material and labor cost by
equipment, engineering and design work, permitting, site acquisition,
procurement and construction work, and commissioning needed for the proposed
project, all in accordance with Good Ultility Practice. For each of these cost
categories, the Developer should specify the nature and estimated cost of all
major project components and estimate the cost of the work to be done at each
substation and/or on each feeder to physically and electrically connect each
facility to the existing system. The work sheets should itemize to the extent
applicable and available all equipment for: (i) the proposed project, (ii)
interconnection facilities (including Attachment Facilities and Direct Assignment
Facilities), and (ii1) Network Upgrade Facilities, System Upgrade Facilities,
System Deliverability Upgrades, Network Upgrades, and Distribution Upgrades.

314.5.1.3 A completed transmission and substation routing study provided by the
Developer shall: (i) identify a specific routing plan with alternatives, (ii) include a
schedule indicating the timing for obtaining siting and permitting, and (iii)
provide specific attention to sensitive areas (€.g., wetlands, river crossings,
protected areas, and schools).

314.5.1.4 A Developer shall submit the following information to indicate the status
of any contracts: (i) copies of all final contracts the ISO determines are relevant to

its consideration, or (ii) where one or more contracts are pending, a timeline on
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the status of discussions and negotiations with the relevant documents and when
the negotiations are expected to be completed. The final contracts shall be
submitted to the ISO when available. The ISO shall treat on a confidential basis
in accordance with the requirements of Section 31.4.15 and its Code of Conduct
in Attachment F of the ISO OATT any contract that is submitted to the ISO and is
designated by the Developer as “Confidential Information.”

31.4.5.1.5 A Developer shall submit the following information to indicate the status
of any required permits: (i) copies of all final permits received that the ISO
determines are relevant to its consideration, or (ii) where one or more permits are
pending, the completed permit application(s) with information on what additional
actions must be taken to meet the permit requirements and a timeline providing
the expected timing for finalization and receipt of the final permit(s). The final
permits shall be submitted to the ISO when available.

314.5.1.6 A Developer shall submit the following information, as appropriate, to
indicate evidence of financing by it or any Affiliate upon which it is relying for
financing: (i) evidence of self-financing or project financing through approved
rates or the ability to do so, (ii) copies of all loan commitment letter(s) and signed
financing contract(s), or (iii) where such financing is pending, the status of the
application for any relevant financing, including a timeline providing the status of
discussions and negotiations of relevant documents and when the negotiations are
expected to be completed. The final contracts or approved rates shall be

submitted to the ISO when available.
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31.4.5.1.7 Upon the completion of any interconnection study or transmission
expansion study of a proposed Public Policy Transmission Project that is
performed under Sections 3.7 or 4.5 of the ISO OATT or Attachments P or X of
the ISO OATT, the Developer of the proposed project shall notify the ISO that the
study has been completed and, at the ISO’s request, shall submit to the ISO any
study report and related materials prepared in connection with the study.

31.4.5.1.8 A Developer may voluntarily submit with its project information a Cost

Cap for its proposed Public Policy Transmission Project that covers its Included

Capital Costs, as defined in Section 31.4.5.1.8.1, but not its Excluded Capital

Costs, as defined in Section 31.4.5.1.8.2. The Developer must submit any Cost

Cap in the form of a hard Cost Cap or a soft Cost Cap in accordance with Section

31.4.5.1.8.3. If the Developer’s proposed Public Policy Transmission Project is

selected by the ISO pursuant to Sections 31.4.8.2 and 31.4.11, the Developer shall

include its proposed Cost Cap in its Development Agreement for its Public Policy

Transmission Project in accordance with Section 31.4.12.2. In accordance with

Section 6.10.6 of the ISO OATT, the Developer of the selected Public Policy

Transmission Project shall file its Cost Cap at the Commission and shall not seek

to recover through its transmission rates or through any other means costs for the

Included Capital Costs above its agreed-upon Cost Cap, except as permitted for

excusing conditions in Section 6.10.6.2 of the ISO OATT. The Developer of the

selected Public Policy Transmission Project may recover through Rate Schedule

10 of the ISO OATT, subject to the cost recovery requirements in Section 6.10.4

or 6.10.5. as applicable, of the ISO OATT, the Included Capital Costs that do not
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exceed the amount in its Cost Cap, Excluded Capital Costs as defined in Section

31.4.5.1.8.2. and any Included Capital Costs permitted for excusing conditions as

defined in Section 6.10.6.2 of the ISO OATT.

31.4.5.1.8.1 A Developer that elects to submit a Cost Cap for its proposed Public

Policy Transmission Project must propose to contain all capital costs incurred by

a Developer to plan for and construct a Public Policy Transmission Project, and to

make it ready for its intended use (the “Included Capital Costs™), with the

exception of the capital costs defined as Excluded Capital Costs in Section

31.4.5.1.8.2. Capital costs include the cost of contract work, labor, materials and

supplies, transportation, special machine services, shop services, protection,

injuries and damages, privileges and permits, engineering services, reasonably

expected environmental site remediation and environmental mitigation costs as

described in Section 31.4.5.1.8.1.1, eeneral administration services, legal services,

real estate and land rights, rents, studies, training. asset retirement., and taxes. At

its option, a Developer may choose to include as Included Capital Costs real

estate costs for existing rights-of-way that are part of the proposed Public Policy

Transmission Project, but are not owned by the Developer (€.0Q., existing utility

rights-of-way).

31.4.5.1.8.1.1 For purposes of Section 31.4.5.1.8.1. the phrase “reasonably expected

environmental site remediation and environmental mitigation costs” means any

estimated site investigation and remediation costs to the extent they would arise in

the normal course of planning and constructing a Public Policy Transmission

Project, which includes, but is not limited to, the following circumstances:
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(1) For project sites for which an environmental site assessment has already been

conducted or environmental remediation or mitigation activities are ongoing,

the Developer shall provide an estimate of any additional environmental site

investigation, remediation, or mitigation that is known or reasonably

anticipated at the time of submission.

(i1) For project sites for which the Developer has no reason to believe any

environmental remediation or mitigation is required without undertaking a site

investigation, such as but not limited to any greenfield or undeveloped land,

the Developer shall provide an estimate of the cost to perform a Phase I

Environmental Site Assessment on a per mile basis.

(ii1) For project sites for which the Developer has reason to believe environmental

site investigation, remediation, or mitigation may be required, the Developer

shall provide an estimate of the cost to perform such environmental site

investigation, remediation, or mitigation to the extent possible based upon the

information reasonably available to the Developer at the time of submission.

31.4.5.1.8.2 A Developer may not include the “Excluded Capital Costs” of a

proposed Public Policy Transmission Project in a Cost Cap submitted to the ISO.

Excluded Capital Costs include the following categories of costs: (i) the cost of

system upgrades determined by the ISO in one of its interconnection processes:

(i1) debt costs, allowance for funds used during construction (“AFUDC”), and

other representations of the cost of financing the transmission project during the

construction timeframe that may be included as part of the capital cost of the

project when it enters into service or as otherwise determined by the Commission;
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(ii1) unforeseeable environmental remediation and environmental mitigation costs

as described in Section 31.4.5.1.8.2.1. and (iv) real estate costs for existing rights-

of-way that are part of the proposed Public Policy Transmission Project, but are

not owned by the Developer, that Developer chooses not to include as Included

Capital Costs pursuant to Section 31.4.5.1.8.1.

31.4.5.1.8.2.1 For purposes of Section 31.4.5.1.8.2, the phrase “unforeseeable

environmental remediation and environmental mitigation costs” means any costs

relating to environmental remediation and environmental mitigation that are not

anticipated by the Developer or are otherwise indeterminable based upon

information reasonably available to the Developer at the time of submission,

including any environmental remediation or mitigation costs that cannot be

estimated by the Developer without performing an environmental site assessment

or investigation; provided, however. that the cost of conducting such

environmental site assessment or investigation shall be considered an Included

Capital Cost pursuant to Section 31.4.5.1.8.1. Costs attributable to environmental

investigation, remediation, and mitigation that exceed the amount estimated in the

Developer’s bid based on, among other things, changes in the extent of known

contamination will be considered “unforeseeable environmental remediation and

environmental mitigation costs” and Excluded Capital Costs.

31.4.5.1.8.3 A Developer may submit a Cost Cap for its proposed Public Policy

Transmission Project in the form of a hard Cost Cap or a soft Cost Cap. A hard

Cost Cap for Included Capital Costs is a dollar amount for those costs above

which the Developer commits in its proposed Public Policy Transmission Project
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not to recover from ratepavers. A soft Cost Cap for Included Capital Costs is a

dollar amount for those costs above which the Included Capital Costs are shared

between the Developer and ratepayers based on a defined percentage. The

Developer’s percentage of cost sharing under a soft Cost Cap of Included Capital

Costs shall be at least twenty (20) percent.

31.4.5.1.8.4. A Developer must include contingency percentage and escalation

factors, if any, applicable to the Included Capital Costs in its Cost Cap provided to

the ISO as part of its proposal.

31.4.5.2 Requirements for Other Public Policy Projects

31.45.2.1 In response to the ISO’s solicitation for solutions pursuant to Section
31.4.4.3.2, a Developer proposing an Other Public Policy Project to satisfy a
Public Policy Transmission Need must provide, at a minimum: (1) contact
information; (2) the lead time necessary to complete the project, including, if
available, the construction windows in which the Developer can perform
construction and what, if any, outages may be required during these periods; (3) a
description of the project, including type, size, and geographic and electrical
location, as well as planning and engineering specifications and drawings as
appropriate; (4) evidence of a commercially viable technology; (5) a major
milestone schedule; (6) a schedule for obtaining any required permits and other
certifications, if available; (7) a demonstration of Site Control or a schedule for
obtaining Site Control, as applicable; (8) the status of any contracts (other than an
interconnection agreement) that are under negotiation or in place; (9) the status of

ISO interconnection studies and interconnection agreement, as applicable and if
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available; (10) the status of equipment availability and procurement, as applicable
and if available; (11) evidence of financing or ability to finance the project; and
(12) any other information required by ISO Procedures or requested by the ISO.

314522 A Developer shall submit the following information to indicate the status
of any contracts: (i) copies of all final contracts the ISO determines are relevant to
its consideration, or (ii) where one or more contracts are pending, a timeline on
the status of discussions and negotiations with the relevant documents and when
the negotiations are expected to be completed. The final contracts shall be
submitted to the ISO when available. The ISO shall treat on a confidential basis
in accordance with the requirements of Section 31.4.15 and its Code of Conduct
in Attachment F of the ISO OATT any contract that is submitted to the ISO and is
designated by the Developer as “Confidential Information.”

314.5.2.3 A Developer shall submit the following information to indicate the status
of any required permits: (i) copies of all final permits received that the ISO
determines are relevant to its consideration, or (ii) where one or more permits are
pending, the completed permit application(s) with information on what additional
actions must be taken to meet the permit requirements and a timeline providing
the expected timing for finalization and receipt of the final permit(s). The final
permits shall be submitted to the ISO when available.

31452.4 A Developer shall submit the following information, as appropriate, to
indicate evidence of financing by it or any Affiliate upon which it is relying for
financing: (i) copies of all loan commitment letter(s) and signed financing

contract(s), or (i1) where such financing is pending, the status of the application
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for any relevant financing, including a timeline providing the status of discussions
and negotiations of relevant documents and when the negotiations are expected to
be completed. The final contracts shall be submitted to the ISO when available.
31.4.5.2.5 Upon the completion of any interconnection study or transmission
expansion study of a proposed Other Public Policy Project that is performed under
Sections 3.7 or 4.5 of the ISO OATT or Attachments P or X of the ISO OATT,
the Developer of the proposed project shall notify the ISO that the study has been
completed and, at the ISO’s request, shall submit to the ISO any study report and

related materials prepared in connection with the study.

31.4.6 ISO Evaluation of Proposed Solutions to Public Policy Transmission
Needs

31.4.6.1 Evaluation Time Period

The ISO will study proposed Public Policy Transmission Projects and Other Public
Policy Projects using: (i) the most recent base case from the reliability planning process, (ii)
updates in accordance with ISO Procedures, and (iii) compensatory MWs as needed to resolve
the Reliability Needs over the ten-year Study Period. The ISO will extend the most recent
reliability and economic planning models for modeling solutions for Public Policy Transmission
Needs by up to an additional twenty years following the Study Period, as appropriate based upon

the Public Policy Requirement and the identified Public Policy Transmission Need.

31.4.6.2 Comparable Evaluation of All Proposed Solutions

The ISO shall evaluate any proposed Public Policy Transmission Project or Other Public
Policy Project submitted by a Developer to a Public Policy Transmission Need. The ISO will

evaluate whether each proposed solution is viable pursuant to Section 31.4.6.3 below and is
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sufficient to satisfy the Public Policy Transmission Need pursuant to Section 31.4.6.4. The
proposed solution may include multiple components and resource types. When evaluating
proposed solutions to a Public Policy Transmission Need from any Developer, the ISO shall
consider all resource types — including generation, transmission, demand response, or a
combination of these resource types — on a comparable basis as potential solutions. All solutions

will be evaluated in the same general time frame.

31.4.6.3 Evaluation of Viability of Proposed Solution

The ISO will determine the viability of a Public Policy Transmission Project or Other
Public Policy Project — whether transmission, generation, demand response, or a combination of
these resource types — proposed to satisfy a Public Policy Transmission Need. For purposes of
its analysis, the ISO will consider: (i) the Developer qualification data provided pursuant to
Section 31.4.4 and the project information data provided under Section 31.4.5; (ii) whether the
proposed solution is technically practicable; (iii) the Developer’s possession of, or approach for
acquiring, any necessary rights-of-way, property, and facilities that will make the proposal
reasonably feasible in the required timeframe; and (iv) whether the proposed solution can be
completed in the required timeframe, if any. If the ISO determines that the proposed solution is
not viable, the ISO shall reject the proposed solution from further consideration during that

planning cycle.

31.4.6.4 Evaluation of Sufficiency of Proposed Solution

The ISO will perform a comparable analysis of each proposed Public Policy
Transmission Project or Other Public Policy Project — whether transmission, generation, demand
response, or a combination of these resource types — to confirm that the proposed solution

satisfies the Public Policy Transmission Need. The ISO will evaluate each solution to measure
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the degree to which the proposed solution independently satisfies the Public Policy Transmission
Need, including the evaluation criteria provided by the NYPSC. If the ISO determines that the
proposed solution is not sufficient, the ISO shall reject the proposed solution from further

consideration during that planning cycle.

31.4.6.5 Viability and Sufficiency Assessment

The ISO will present its Viability and Sufficiency Assessment to stakeholders, interested
parties, and the NYDPS for comment. The Viability and Sufficiency Assessment shall identify
the information and sources relied upon by the ISO, describe the ISO’s assumptions, inputs,
methodologies, and state the results of its analyses. The ISO shall file the final Viability and
Sufficiency Assessment at the NYPSC. The ISO shall report in the Public Policy Transmission
Planning Report the results of its evaluation under this Section 31.4.6 of whether each proposed
Public Policy Transmission Project or Other Public Policy Project is viable and is sufficient to

satisfy the identified Public Policy Transmission Need.

31.4.6.6 Developer’s Determination to Proceed

Within 15 Calendar Days following the ISO’s filing of the Viability and Sufficiency
Assessment at the NYPSC, which time period may be extended by the ISO pursuant to Section
31.1.8.7, all Developers of proposed Public Policy Transmission Projects that the ISO has
determined satisfy the viability and sufficiency requirements in this Section 31.4.6 shall notify
the ISO whether they intend for their projects to proceed to be evaluated by the ISO for purposes
of the ISO’s selection of the more efficient or cost effective Public Policy Transmission Project
to satisfy an identified Public Policy Transmission Need. To proceed, a Developer must include
with its notification to the ISO under this Section 31.4.6.6 a demonstration that it has an executed

System Impact Study Agreement or System Reliability Impact Study Agreement, as applicable.
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If a Developer: (i) notifies the ISO that it does not intend for its proposed Public Policy
Transmission Project to proceed to be evaluated for purposes of the ISO’s selection, or (ii) does
not provide the required notification to the ISO under this Section 31.4.6.6, the ISO will remove

the project from further consideration during that planning cycle.

31.4.6.7 NYPSC’s Modification or Elimination of a Public Policy Transmission
Need

31.4.6.7.1 If, at any time prior to the ISO’s selection of the more efficient or cost
effective transmission solution pursuant to Section 31.4.11.2, the NYPSC issues an order, subject
to and in accordance with the State Administrative Procedure Act, that determines that either: (i)
there is no longer a transmission need driven by a Public Policy Requirement that requires the
ISO’s evaluation of potential transmission solutions, or (ii) the transmission need should be
modified, the ISO shall take the following action.

31.4.6.7.2 If the NYPSC determines that there is no longer a transmission need
driven by a Public Policy Requirement in an order as set forth in Section 31.4.6.7.1, the ISO will
not perform or complete, as applicable, an evaluation, or make a selection of, a more efficient or
cost-effective transmission solution under Sections 31.4.7 through 31.4.11 for the Public Policy
Transmission Need initially identified by the NYPSC for that planning cycle pursuant to Section
31.4.2.1.

31.4.6.7.3 If the NYPSC modifies the transmission need driven by a Public Policy
Requirement in an order as set forth in Section 31.4.6.7.1, the ISO will re-start its Public Policy
Transmission Planning Process as an out-of-cycle process to evaluate Public Policy
Transmission Projects to address the modified Public Policy Transmission Need. This out-of-

cycle process will begin with the ISO’s solicitation for Public Policy Transmission Projects to
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address the modified Public Policy Transmission Need in accordance with Sections 31.4.3 and
31.4.4.3. The ISO shall then perform the remainder of the out-of-cycle Public Policy
Transmission Planning Process in accordance with the process requirements in Section 31.4 that

follow its solicitation for proposed solutions.

31.4.7 Evaluation of Regional Public Policy Transmission Projects to Address
Local and Regional Needs Driven by Public Policy Requirements More
Efficiently or More Cost Effectively Than Local Transmission Solutions

The ISO will review the LTPs as they relate to the BPTFs. The ISO will include the
results of its analysis in its Public Policy Transmission Planning Report, as approved by the ISO

Board.

31.4.7.1 Evaluation of Regional Public Policy Transmission Projects to Address
Local Needs Driven By Public Policy Requirements Identified in Local
Transmission Plans More Efficiently or More Cost Effectively than Local
Transmission Solutions

The ISO, using engineering judgment, will determine whether any proposed regional
Public Policy Transmission Project on the BPTFs more efficiently or cost-effectively satisfies
any needs driven by a Public Policy Requirement identified in the LTPs. If the ISO identifies
that a regional Public Policy Transmission Project has the potential to more efficiently or cost
effectively satisfy the needs driven by a Public Policy Requirement identified in the LTPs, it will
perform a sensitivity analysis to determine whether the proposed regional Public Policy
Transmission Project on the BPTFs would satisfy the needs driven by a Public Policy
Requirement identified in the LTPs. If the ISO determines that the proposed regional Public
Policy Transmission Project would satisfy the need, the ISO will evaluate the proposed regional
Public Policy Transmission Project using the metrics set forth in Section 31.4.8.1 below to

determine whether it may be a more efficient or cost effective solution on the BPTFs to the needs
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driven by a Public Policy Requirement identified in the LTPs than the local solutions proposed in
the LTPs.
31.4.7.2 Evaluation of Regional Public Policy Transmission Project to Address

Regional Pubic Policy Transmission Needs More Efficiently or More Cost
Effectively than Local Transmission Solutions

As referenced in Section 31.2.1.3, the ISO, using engineering judgment, will determine
whether a regional Public Policy Transmission Project might more efficiently or more cost
effectively satisfy an identified regional Public Policy Transmission Need on the BPTFs that
impacts more than one Transmission District than any local transmission solutions identified by
the Transmission Owners in their LTPs in the event the LTPs specify that such transmission

solutions are included to address local transmission needs driven by Public Policy Requirements.

31.4.8 ISO Selection of More Efficient or Cost Effective Public Policy
Transmission Project to Satisfy a Public Policy Transmission Need

A proposed regulated Public Policy Transmission Project submitted by a Developer
that the ISO has determined has provided the required notification to proceed
under Section 31.4.6.6 shall be eligible under this Section 31.4.8 for selection in
the Public Policy Transmission Planning Report for the purpose of cost allocation
under the ISO Tariffs. The ISO shall evaluate any proposed regulated Public
Policy Transmission Projects that are eligible for selection in the planning cycle
of the Public Policy Transmission Planning Process using the metrics set forth in
Section 31.4.8.1 below. For purposes of this evaluation, the ISO will review the
information submitted by the Developer and determine whether it is reasonable
and how such information should be used for purposes of the ISO evaluating each

metric. In its review, the ISO will give due consideration to the status of, and any
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available results of, any applicable interconnection or transmission expansion
studies concerning the proposed Public Policy Transmission Project performed in
accordance with Sections 3.7 or 4.5 of the ISO OATT or Attachments X or P of
the ISO OATT. The ISO may engage an independent consultant to review the
reasonableness and comprehensiveness of the information submitted by the
Developer and may rely on the independent consultant’s analysis in evaluating

each metric. In formulating the independent consultant’s estimate for the total

capital costs of a Public Policy Transmission Project, the ISO and its independent

consultant may add appropriate contingency percentages and escalation factors.

The ISO shall select in the Public Policy Transmission Planning Report for cost
allocation purposes the more efficient or cost effective transmission solution to
satisfy a Public Policy Transmission Need in the manner set forth in Section

31.4.8.2 below.

31.4.8.1 Metrics for Evaluating More Efficient or Cost Effective Regulated Public

Policy Transmission Project to Satisfy Public Policy Transmission Need

In determining which of the eligible proposed regulated Public Policy Transmission

Projects is the more efficient or cost effective solution to satisfy a Public Policy Transmission

Need, the ISO will consider, and will consult with the NYDPS regarding, the metrics set forth

below in this Section 31.4.8.1 and rank each proposed project based on the quality of its

satisfaction of these metrics:

314.8.1.1 The capital cost estimates for the proposed regulated Public Policy

Transmission Project, including the accuracy of the proposed estimates and any
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Cost Cap voluntarily submitted by the Developer of the proposed Public Policy

Transmission Project pursuant to Sections 31.4.5.1.1 and 31.4.5.1.8.

31.4.8.1.2 A qualitative evaluation of any Cost Cap voluntarily submitted by the

Developer of the proposed Public Policy Transmission Project as determined

pursuant to Section 31.4.8.2.2.

31.4.8.1.32  The cost per MW ratio of the proposed regulated Public Policy

Transmission Project. For this evaluation, the ISO will first determine the present
worth, in dollars, of the total capital cost of the proposed project in current year
dollars. The ISO will then determine the cost per MW ratio by dividing the

capital cost by the MW value of increased transfer capability.

31.4.8.1.43  The expandability of the proposed regulated Public Policy Transmission

Project. The ISO will consider the impact of the proposed project on future
construction. The ISO will also consider the extent to which any subsequent
expansion will continue to use this proposed project within the context of system

expansion.

31.4.8.1.54  The operability of the proposed regulated Public Policy Transmission

Project. The ISO will consider how the proposed project may affect additional
flexibility in operating the system, such as dispatch of generation, access to
operating reserves, access to ancillary services, or ability to remove transmission
for maintenance. The ISO will also consider how the proposed project may affect
the cost of operating the system, such as how it may affect the need for operating

generation out of merit for reliability needs, reducing the need to cycle generation,
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or providing more balance in the system to respond to system conditions that are
more severe than design conditions.

31.4.8.1.65 The performance of the proposed regulated Public Policy Transmission
Project. The ISO will consider how the proposed project may affect the
utilization of the system (e.g. interface flows, percent loading of facilities).

31.4.8.1.76  The extent to which the Developer of a proposed regulated Public Policy
Transmission Project has the property rights, or ability to obtain the property
rights, required to implement the project. The ISO will consider the completed
transmission and substation routing studies, including identified routing
alternatives, and whether the Developer: (i) already possesses the rights of way
necessary to implement the project; or (ii) has specified a plan or approach and
schedule for determining routing and acquiring property rights.

31.4.8.1.87  The potential issues associated with delay in constructing the proposed
regulated Public Policy Transmission Project consistent with the major milestone
schedule and the schedule for obtaining any permits and other certifications as
required to timely meet the need.

31.4.8.1.98  The ISO shall apply any criteria specified by the Public Policy
Requirement or provided by the NYPSC and perform the analyses requested by
the NYPSC, to the extent compliance with such criteria and analyses are feasible.

31.4.8.1.109 The ISO, in consultation with stakeholders, shall, as appropriate, consider
other metrics in the context of the Public Policy Requirement, such as: change in
production costs; LBMP; losses; emissions; ICAP; TCC; congestion; impact on

transfer limits; and deliverability.
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31.4.8.2 Evaluation of Capital Cost and Cost Caps for Included Capital Costs

The ISO will consider in its evaluation and selection of the more efficient or cost

effective transmission solution any voluntary Cost Cap made by a Developer on a quantitative

and qualitative basis as described in this Section 31.4.8.2.

31.4.8.2.1 Quantitative Evaluation of Cost Cap. The ISO will use the Developer’s

Cost Cap in the manner described in this Section 31.4.8.2.1 in estimating the total

capital costs for Developer’s Public Policy Transmission Project for purposes of

the ISO’s evaluation of that project under the metrics set forth in Section 31.4.8.1.

If the Developer elected to submit a Cost Cap, the ISO will calculate the total

capital costs by estimating and adding the amount of Excluded Capital Costs for

the Developer’s proposed Public Policy Transmission Project to the amount of

Included Capital Costs for the Public Policy Transmission Project that is

determined pursuant to Sections 31.4.8.2.1.1 or 31.4.8.2.1.2. as applicable. If the

Developer elected not to submit a Cost Cap, the ISO will rely on its independent

consultant to estimate the total capital cost of the Developer’s Public Policy

Transmission Project. For purposes of its calculation of the total capital costs of a

Public Policy Transmission Project, the ISO will not estimate and will not add to

the Excluded Capital Costs any costs concerning unforeseeable environmental

mitigation or remediation costs set forth in Section 31.4.5.1.8.2(iii), or concerning

the financing of the Public Policy Transmission Project set forth in Section

31.4.5.1.8.2(i1), including debt costs, AFUDC, and any other financing costs.




DRAFT, October 21, 2019
FOR DISCUSSION PURPOSES ONLY

31.4.8.2.1.1 If the Developer submits a hard Cost Cap for the Included Capital Costs

of its proposed Public Policy Transmission Project, the ISO will use the amount

of the Developer’s Cost Cap as the amount for Included Capital Costs.

31.4.8.2.1.2 If the Developer submits a soft Cost Cap for the Included Capital Costs

of its proposed Public Policy Transmission Project, the ISO will calculate the

Included Capital Costs amount for that project as follows. If the Developer’s soft

Cost Cap for the Included Capital Costs is above the amount estimated by the

ISO’s independent consultant, the ISO will rely on the Developer’s amount for

the Included Capital Costs to calculate the total capital cost of the Developer’s

Public Policy Transmission Project. If the Developer’s soft Cost Cap for the

Included Capital Costs is below the amount estimated by the ISO’s independent

consultant, the ISO will calculate an adjusted value for the Included Capital

Costs. The ISO will calculate the adjusted value of the Included Capital Costs by:

(1) multiplying the difference between (a) the independent consultant’s cost

estimate for Included Capital Costs and (b) the Developer’s Included Capital

Costs amount, by (c) the risk percentage assumed by ratepayers, and (i1) adding

that amount to the Developer’s Included Capital Costs amount. The ISO will use

the adjusted value for the Included Capital Costs to estimate the total capital cost

of the Developer’s Public Policy Transmission Project.

31.4.8.2.2 Qualitative Evaluation of Cost Cap. For purposes of the ISO’s evaluation

of a proposed Public Policy Transmission Project under the metric in Section

31.4.8.1.2. the ISO will evaluate on a qualitative basis a Developer’s proposed
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Cost Cap for Included Capital Costs and assess the proposed project based upon

the following criteria:

(1)

The effectiveness of the proposed Cost Cap in providing an incentive to

(ii)

the Developer to contain its Included Capital Costs, i.e., how aligned is the

Developer’s incentive to maximize its profits by avoiding cost overruns

compared to the level of risk exposure to consumers, and what degree of

risk is the Developer assuming to pay for cost overruns:

The effectiveness of the proposed Cost Cap in protecting ratepayers from

(iii)

Included Capital Cost overruns:

The magnitude of the difference between the Cost Cap and the

independent cost estimate as described below:

a. Ifthe Developer’s proposed Cost Cap is below the ISO’s independent

consultant’s cost estimate for Included Capital Costs, the ISO will

assess how close (i.e., how far below) is the Developer’s proposed

Cost Cap for Included Capital Costs to the ISO’s independent cost

estimate, considering the Developer’s financial and technical

qualifications, and considering the likelihood that the project could be

constructed at the Cost Cap amount:

b. If the Developer’s proposed Cost Cap is above the ISO’s independent

consultant’s cost estimate for Included Capital Costs, the ISO will

assess (a) how close (i.e., how far above) is the Developer’s proposed

Cost Cap for Included Capital Costs to the ISO’s independent cost

estimate: (b) whether the Cost Cap is so significantly above the ISO
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independent consultant’s cost estimate that it is unlikely to bind the

Developer and provide benefit to ratepayers: and (¢) whether the Cost

Cap exceeds the ISO’s independent cost estimate by only a small

amount, such that the Cost Cap could protect ratepayers from cost

overruns.

In conducting the evaluation in this Section 31.4.8.2.2. the ISO may request from the

Developer additional project information pursuant to Section 31.4.4.3.5 and Developer financial

qualification information pursuant to Section 31.4.4.3.6.

31.4.8.3 ISO Selection of More Efficient or Cost Effective Regulated Public Policy
Transmission Project to Satisfy a Public Policy Transmission Need

The ISO shall identify under this Section 31.4.8 the proposed regulated Public Policy
Transmission Project, if any, that is the more efficient or cost effective transmission solution
proposed in the planning cycle for the Public Policy Transmission Planning Process to satisty a
Public Policy Transmission Need. The ISO shall include the more efficient or cost effective
transmission solution in the Public Policy Transmission Planning Report. The Developer of a
regulated Public Policy Transmission Project shall be eligible to recover costs for the project
only if the project is selected by the ISO, except as otherwise provided in Section 31.4.3.2 or as
otherwise determined by the Commission. Costs will be recovered when the project enters into
service, is halted, or as otherwise determined by the Commission in accordance with the cost
recovery requirements set forth in Section 31.5.6 of this Attachment Y and Rate Schedule 10 of
the ISO OATT. Actual project cost recovery, including any issues related to cost recovery and

project cost overruns, will be submitted to and decided by the Commission; provided, however,

that the Developer: (i) shall include in the Development Agreement in accordance with Section
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31.4.12.2 any Cost Cap proposed under Section 31.4.5.1 and (ii) shall agree in the Development

Agreement that it shall not seek to recover through its transmission rates or through any other

means costs for the Included Capital Costs above its agreed-upon Cost Cap in accordance with

Section 6.10.6 of the ISO OATT, except as permitted for excusing conditions in Section 6.10.6.2

of the ISO OATT.

Any selection of a Public Policy Transmission Project by the ISO under Section 31.4.8,
including but not limited to the selection of a project that involves the physical modification of
facilities within the Long Island Transmission District, shall not affect the obligation and
responsibility of the Developer to apply for, and receive, all necessary authorizations or permits

required by federal or state law for such project.

3149 Consequences for Other Regions

The ISO will coordinate with the ISO/RTO Regions to identify the consequences of a
transmission solution driven by Public Policy Requirements on neighboring ISO/RTO Regions
using the respective planning criteria of such ISO/RTO Regions. The ISO shall report the results
in its Public Policy Transmission Planning Report. The ISO shall not bear the costs of required

upgrades in another region.

31.4.10  Evaluation of Impact of Proposed Public Policy Transmission Project on
ISO Wholesale Electricity Markets

The ISO shall evaluate using the metrics set forth in Section 31.4.8.1.9 the impacts on the
ISO-administered wholesale electricity markets of a proposed Public Policy Transmission
Project that the ISO has determined under Section 31.4.6 is viable and sufficient. The ISO shall

include the results of its analysis in the Public Policy Transmission Planning Report.
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31.4.11 Public Policy Transmission Planning Report

Following the ISO’s evaluation of the proposed solutions to Public Policy Transmission
Need(s), the ISO will prepare a draft Public Policy Transmission Planning Report that identifies
the information and sources relied upon by the ISO, describes the ISO’s assumptions, inputs,
methodologies, and states the results of its analyses. The draft Public Policy Transmission
Planning Report will reflect any input from the NYDPS.

Except as otherwise provided in the confidentiality requirements in Section 31.4.15, the
ISO will include in the draft Public Policy Transmission Planning Report: (i) the list of
Developers and their proposed Public Policy Transmission Projects and Other Public Policy
Projects that qualify pursuant to Sections 31.4.4 and 31.4.5; (ii) the proposed Public Policy
Transmission Projects and Other Public Policy Projects that the ISO has determined under
Section 31.4.6 are viable and sufficient to satisfy the identified Public Policy Transmission

Need(s); (iii) the total amount of Included Capital Costs and any cost sharing percentage

contained in any Cost Cap proposed by a Developer that has determined to proceed with a viable

and sufficient project under Section 31.4.6.6; and (ivit) the regulated Public Policy Transmission

Project, if any, that the ISO staff recommends for selection for cost allocation purposes pursuant
to Section 31.4.8 as the more efficient or cost effective transmission solution to satisfy each
identified Public Policy Transmission Need. The draft Public Policy Transmission Planning
Report will also include the results of the ISO’s analysis of the LTPs consistent with Section
31.4.7.

The draft Public Policy Transmission Planning Report shall also indicate the date by
which the Public Policy Transmission Project must be in-service to address the Public Policy

Transmission Need. The in-service date shall be: (i) the date prescribed by the NYPSC in its



DRAFT, October 21, 2019
FOR DISCUSSION PURPOSES ONLY

order identifying the Public Policy Transmission Need as described in Section 31.4.2.1 orin a
subsequent order, or (ii) if the NYPSC has not prescribed a date, the date proposed by the
Developer and reviewed and accepted by the ISO, which date may be either: (A) the in-service
date included in the Developer’s project proposal, or (B) such other date accepted by the ISO as
reasonable in light of the Public Policy Transmission Need.

The draft Public Policy Transmission Planning Report shall include a comparison of a
proposed Public Policy Transmission Project to an Interregional Transmission Project proposed
in the Public Policy Transmission Planning Process, if any, identified and evaluated under the
“Analysis and Consideration of Interregional Transmission Projects” section of the Interregional
Planning Protocol. An Interregional Transmission Project proposed in the ISO’s Public Policy
Transmission Planning Process may be selected as a regulated Public Policy Transmission

Project under the provisions of this process.

31.4.11.1 Collaborative Governance Process

The draft Public Policy Transmission Planning Report shall be submitted to both TPAS
and the ESPWG for review and comment. Concurrently, the draft report will be provided to the
Market Monitoring Unit for its review and consideration. The Market Monitoring Unit’s
evaluation will be provided to the Management Committee prior to the Management
Committee’s advisory vote. The ISO shall make available to any interested party sufficient
information to replicate the results of the draft Public Policy Transmission Planning Report. The
information made available will be electronically masked and made available pursuant to a
process that the ISO reasonably determines is necessary to prevent the disclosure of any
Confidential Information or Critical Energy Infrastructure Information contained in the

information made available. Following completion of that review, the draft report reflecting the
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revisions resulting from the TPAS and ESPWG review shall be forwarded to the Business Issues

Committee and the Management Committee for discussion and an advisory vote.

31.4.11.2 Board Review, Consideration, and Approval of Public Policy
Transmission Planning Report

Following the Management Committee vote, the draft Public Policy Transmission
Planning Report, with Business Issues Committee and Management Committee input, will be
forwarded to the ISO Board for review and action. Concurrently, the Market Monitoring Unit’s
evaluation will be provided to the Board. The Board may approve the Public Policy
Transmission Planning Report as submitted or propose modifications on its own motion,
including a determination not to select a Public Policy Transmission Project to satisfy a Public
Policy Transmission Need. If any changes are proposed by the Board, the revised report shall be
returned to the Management Committee for comment. The Board shall not make a final
determination on a revised report until it has reviewed the Management Committee comments,
including comments regarding the Market Monitoring Unit’s evaluation. Upon approval by the
Board, the ISO shall issue the report to the marketplace by posting it on its website. If the ISO
Board determines not to select a Public Policy Transmission Project under this Section 31.4.11.2,
the Board shall state the reasons for its determination.

The responsibilities of the Market Monitoring Unit that are addressed in the above
Section of Attachment Y to the ISO OATT are also addressed in Section 30.4.6.8.5 of the Market

Monitoring Plan, Attachment O to the ISO Services Tariff.
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31.4.12 Developer’s Responsibilities Following Selection of Its Public Policy
Transmission Project

31.4.12.1 Developer’s Responsibility to Obtain Necessary Approvals and
Authorizations

Upon its selection of a Public Policy Transmission Project, the ISO will inform the
Developer that it should submit the selected Public Policy Transmission Project to the
appropriate governmental agency(ies) and/or authority(ies) to begin the necessary approval
process to the site, construct, and operate the project. In response to the ISO’s request, the
Developer shall make such a submission to the appropriate governmental agency(ies) and/or
authority(ies) to the extent such authorization has not already been requested or obtained.

If the appropriate federal, state or local agency(ies) either rejects a necessary
authorization, or approves and later withdraws authorization, for the selected Public Policy
Transmission Project, the Developer may recover all of the necessary and reasonable costs
incurred and commitments made up to the final federal, state or local regulatory decision,
including reasonable and necessary expenses incurred to implement an orderly termination of the
project, to the extent permitted by the Commission in accordance with its regulations on
abandoned plant recovery. The ISO shall allocate these costs among Load Serving Entities in
accordance with Section 31.5.5.4.3, except as otherwise determined by the Commission. The
ISO shall recover such costs in accordance with Section 31.5.6 of this Attachment Y and Rate

Schedule 10 of the ISO OATT.

31.4.12.2 Development Agreement

As soon as reasonably practicable following the ISO’s selection of the proposed project, the ISO
shall tender to the Developer that proposed the selected Public Policy Transmission Project a

draft Development Agreement with draft appendices completed by the ISO to the extent
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practicable for review and completion by the Developer. The draft Development Agreement
shall be in the form of the ISO’s Commission-approved Development Agreement, which is in

Appendix D in Section 31.7 of this Attachment Y. If a Developer submitted a Cost Cap for its

Public Policy Transmission Project selected by the ISO, its Development Agreement for that

project shall contain the Cost Cap.

The ISO and the Developer, as applicable, shall finalize the Development Agreement and
appendices and negotiate concerning any disputed provisions. For purposes of finalizing the
Development Agreement, the ISO and Developer shall develop the description and dates for the
milestones necessary to develop and construct the selected project by the required in-service date
identified in the Public Policy Transmission Planning Report, including the milestones for
obtaining all necessary authorizations. Any milestone that requires action by a Connecting
Transmission Owner or Affected System Operator identified pursuant to Attachment P of the
ISO OATT to complete must be included as an Advisory Milestone, as that term is defined in the
Development Agreement.

Unless otherwise agreed by the ISO and the Developer, the Developer must execute the
Development Agreement within three (3) months of the ISO’s tendering of the draft
Development Agreement; provided, however, if, during the negotiation period, the ISO or the
Developer determines that negotiations are at an impasse, the ISO may file the Development
Agreement in unexecuted form with the Commission on its own or following the Developer’s
request in writing that the agreement be filed unexecuted. If the Development Agreement
resulting from the negotiation between the ISO and the Developer does not conform with the
Commission-approved standard form in Appendix D in Section 31.7 of this Attachment Y, the

ISO shall file the agreement with the Commission for its acceptance within thirty (30) Business
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Days after the execution of the Development Agreement by both parties. If the Developer
requests that the Development Agreement be filed unexecuted, the ISO shall file the agreement
at the Commission within thirty (30) Business Days of receipt of the request from the Developer.
The ISO will draft to the extent practicable the portions of the Development Agreement and
appendices that are in dispute and will provide an explanation to the Commission of any matters
as to which the parties disagree. The Developer will provide in a separate filing any comments
that it has on the unexecuted agreement, including any alternative positions it may have with
respect to the disputed provisions. Upon the ISO’s and the Developer’s execution of the
Development Agreement or the ISO’s filing of an unexecuted Development Agreement with the
Commission, the ISO and the Developer shall perform their respective obligations in accordance
with the terms of the Development Agreement that are not in dispute, subject to modification by
the Commission. The Connecting Transmission Owner(s) and Affected System Operator(s) that
are identified in Attachment P of the ISO OATT in connection with the selected Public Policy
Transmission Project shall act in good faith in timely performing their obligations that are

required for the Developer to satisfy its obligations under the Development Agreement.

31.4.12.3 Process for Addressing Inability of Developer to Complete Selected
Public Policy Transmission Project

31.4.12.3.1  The ISO may take the actions described in Sections 31.4.12.3.1.1 through
31.4.12.3.1.3 as soon as practicable if one of the following events occur: (i) the
Developer that proposed the selected Public Policy Transmission Project and is
required to execute the Development Agreement pursuant to Section 31.4.12.2
does not execute the Development Agreement, or does not request that it be filed

unexecuted with the Commission, within the timeframes set forth in Section
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31.4.12.2, or (i1) the ISO determines that an effective Development Agreement
may be terminated or terminates the Development Agreement under the terms of
the agreement prior to the completion of the term of the agreement.

31.4.12.3.1.1 If the Development Agreement has been filed with and accepted by the
Commission and is terminated under the terms of the agreement, the ISO shall,
upon terminating the Development Agreement file a notice of termination with
the Commission.

31.4.12.3.1.2 The ISO may take one or more of the following actions to address a Public
Policy Transmission Need based on the particular circumstances: (i) address the
Public Policy Transmission Need in the subsequent planning cycle or, if requested
by the NYPSC pursuant to Section 31.4.1, in an out-of-cycle process; (i) direct
the Developer to continue with the development of its Public Policy Transmission
Project for completion beyond the in-service date required to address the Public
Policy Transmission Need; or (iii) solicit bids from qualified Developers to
complete the selected Public Policy Transmission Project in accordance with
Section 31.4.12.3.1.3.

31.4.12.3.1.3 1If the ISO determines in accordance with Section 31.4.12.3.1.2 that an
alternative Developer should be identified to complete a selected Public Policy
Transmission Project, the ISO shall solicit bids from Developers to finance and
complete the development and construction of the project to bring it into service.
Any Developer that is qualified at the time of the ISO’s solicitation to propose a
Public Policy Transmission Project may submit a proposal to complete the Public

Policy Transmission Project. The ISO will specify in its solicitation for bids by
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Developers those categories of project information described in Section 31.4.5.1.1
that the Developer must submit and will identify the metrics in Section 31.4.8 that
the ISO will use to select among the bidding Developers. The ISO will determine
the appropriate project information and metrics based on the current status of
development of the Public Policy Transmission Project. The ISO will make any
selection of an alternative Developer using the selection metrics identified in its
solicitation for bids and consistent with the selection processes set forth in
Sections 31.4.8 and 31.4.11, including issuing an updated Public Policy
Transmission Planning Report. The ISO shall charge, and a Developer bidding
for the Public Policy Transmission Project, shall pay the actual costs of the ISO’s
evaluation of its bid for purposes of selecting a Developer to complete the project
consistent with Section 31.4.4.4. Each bidding Developer will reimburse the ISO
for its actual study costs consistent with the requirements in Section 31.4.4.4. The
selected alternative Developer must enter into a Development Agreement with the
ISO in accordance with the requirements in Section 31.4.12.2. The selected
alternative Developer will be eligible for cost allocation under the ISO OATT for
its development and construction of the Public Policy Transmission Project. The
selected alternative Developer and the Developer that initially proposed the
selected Public Policy Transmission Project shall work cooperatively with each
other to implement the transition, including negotiating in good faith with each
other to transfer the project; provided, however, that the transfer is subject to: (i)
any required approvals by the appropriate governmental agency(ies) and/or

authority(ies), (i1) any requirements or restrictions on the transfer of Developer’s
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rights-of-way under federal or state law, regulation, or contract (including
mortgage trust indentures or debt instruments), and (iii) if the Developer is a New
York public authority, any requirements or restrictions on the transfer under the
New York Public Authorities Law; provided, further, that the selected alternative
Developer and the initial Developer will address any disputes regarding the
transfer of the project in accordance with the dispute resolution provisions in

Article 11 of the ISO Services Tariff.

31.4.12.4 Execution of ISO/TO Agreement or Comparable Agreement

The Developer of a selected Public Policy Transmission Project shall execute the ISO/TO
Agreement or an Operating Agreement in accordance with Section 31.1.7 of this Attachment Y

prior to energizing the Public Policy Transmission Project.

31.4.13 ISO Monitoring of Selected Public Policy Transmission Projects

The ISO shall monitor Public Policy Transmission Projects selected by the ISO as the
more efficient or cost effective transmission solutions to Public Policy Transmission Needs to
confirm that they continue to develop consistent with the conditions, actions, or schedules for the

projects.

31.4.14  Posting of Approved Solutions

The ISO shall post on its website a list of all Developers who have accepted the terms
and conditions of an Article VII certificate under the New York Public Service Law, or any
successor statute, or any other applicable permits to build a Public Policy Transmission Project

in response to a need driven by a Public Policy Requirement.
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31.4.15 Confidentiality of Solutions

31.4.15.1 The ISO shall treat Confidential Information, as defined in Section
31.4.15.2, that is submitted to the ISO by the Developer of a proposed Public
Policy Transmission Project or Other Public Policy Project in accordance with the
requirements for the treatment of Confidential Information in Section 12.4 of its
Code of Conduct in Attachment F of the ISO OATT. The ISO shall treat Critical
Energy Infrastructure Information submitted to the ISO by the Developer of a
proposed Public Policy Transmission Project in accordance with ISO Procedures.

31.4.15.2 For purposes of this Section 31.4, the term “Confidential Information”
shall only include the following non-public information submitted by the
Developer and labeled as Confidential Information as part of its submission to
satisfy its Developer qualification requirements pursuant to Section 31.4.4 or part
of its submission of the project information requirements described in Section
31.4.5 for its Public Policy Transmission Project or Other Public Policy Project to
satisfy its project information requirements pursuant to Sections 31.4.4.3.2 and
31.4.4.3.5: (1) all project cost information; (ii) all details of the Developer’s
financing arrangements; (iii) any non-public financial qualification information
submitted pursuant to Section 31.4.4.1.2; and (iv) any contracts provided under

Sections 31.4.5.1.4 or 31.4.5.2.2; provided, however, that the total amount of

Included Capital Costs and any cost sharing percentage contained in any Cost Cap

proposed by a Developer that are included in the draft Public Policy Transmission

Planning Report pursuant to Section 31.4.11 shall. upon the posting of the draft
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report, not be treated or designated as Confidential Information for purposes of

this Section 31.4 and Attachment F of the ISO OATT.

31.4.153 All other project information submitted by a Developer of a Public
Policy Transmission Project or an Other Public Policy Project shall not be treated
or designated as Confidential Information for purposes of this Section 31.4 and
Attachment F of the ISO OATT.

31.4.154 If a Developer of a Public Policy Transmission Project intends for the ISO
to maintain certain project information as Confidential Information, the Developer
shall submit both an un-redacted and a redacted version of the project information
required pursuant to Section 31.4.5.1 for its proposed Public Policy Transmission
Project. The Developer shall label the material in the un-redacted version that it
deems to be “Confidential Information™ and shall not include this material in the
redacted version. The ISO may review the Developer’s proposed redactions to
ensure that the redacted information is consistent with the ISO’s requirements for
Confidential Information in this Section 31.4.15. Based on its review, the ISO
may require additional redactions or require the disclosure of redacted
information.

31.4.15.5 Regardless of whether the information is requested pursuant to Section
31.4.4.3.11, the ISO may disclose any information submitted by the Developer
that is not Confidential Information, as defined in this Section 31.4.15, to the
extent required to administer its Public Policy Transmission Planning Process or

interconnection process, including, but not limited to, using such information in
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its Viability and Sufficiency Assessment and its Public Policy Transmission

Planning Report.



