

3/27/2003

Strategic Plan Development Schedule for Market Participants:

15 April	Joint MP BoD Meeting
9 May	Input from MPs on Annotated Outline
May (date tbd)	Board Guidance on Strategic Issues
10 June	Draft sent to BoD
14 July	Draft to MPs
22 July	Sector Plenary/Comments from Stakeholders
31 July	Draft w/Stakeholder Comments incorporated
4 August	Stakeholder Draft to BoD
25 August	2nd Draft w/BoD input back to Stakeholders
3 September	Receive Stakeholder Comments
8 September	Final Draft to BoD
16 September	BoD Approval
22 September	Publish Strategic Plan

3/27/2003