

MSWG Update

Presented by
Jim Scheiderich

Business Issues Committee
September 27, 2001

09/27/2001

MSWG

- **Thanks to Participants & Staff...**
 - Virtual Bidding - 11-1
 - Multi-Hour Block transactions - 12-1
 - Pre-Scheduling - End 2001
 - Flexible TSCs - 11-1
 - IRCM Pilot

09/27/2001

MSWG

- **Current Work...**
 - Several Task Forces
 - ICAP Deliverability - Dave Clark
3rd Draft; next CC 10/1
 - Congestion Reduction - Jerry Ancona
next mtg. 10/3 PM
 - Voltage Support and Services - Cory Smith
Interim solution; need another mtg.; NYS
 - TSC - Bob Klueber
CC on Phase 1 issues 9/28

9/27/01

MSWG

- **Next Major Effort: BME-SCD LT Solutions**
 - Looking to ISO initial proposals/ideas at 10/9 MSWG
 - Fix price discrepancy issues
 - Increase # ramps per hour

9/27/01