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30.8 Class Year Interconnection Facilities Study 

30.8.1 Class Year Interconnection Facilities Study Agreement 

As soon as practicable after a Study Start Date is established pursuant to Section 25.5.9 

of Attachment S to the OATT, the ISO shall provide a Class Year Interconnection Facilities 

Study Agreement for the next Class Year in the form of Appendix 2 to these Large Facility 

Interconnection Procedures to each Developer and Interconnection Customer who has not 

previously received an agreement for the next Class Year, upon request, contingent upon 

confirmation by the ISO that the Developer is an Eligible Class Year Project.  The ISO shall 

tender a Class Year Interconnection Facilities Study Agreement at an earlier point to any 

Developer or Interconnection Customer that so requests and that the ISO confirmed to be an 

Eligible Class Year Project.  When the ISO provides a Class Year Interconnection Facilities 

Study Agreement to an Eligible Class Year Project, the ISO shall, at the same time, also provide 

one to that Eligible Class Year Project’s Connecting Transmission Owner.  The Class Year 

Interconnection Facilities Study Agreement shall provide that the Class Year Project shall 

compensate the ISO and Connecting Transmission Owner for the actual cost of the Class Year 

Interconnection Facilities Study.  When the ISO provides the Class Year Interconnection 

Facilities Study Agreement to the Eligible Class Year Project, the ISO shall provide to the 

Eligible Class Year Project a non-binding good faith estimate of the cost and timeframe for 

completing the Class Year Interconnection Facilities Study.  The Eligible Class Year Project 

shall execute the Class Year Interconnection Facilities Study Agreement and deliver the executed 

Class Year Interconnection Facilities Study Agreement to the ISO within thirty (30) by the 

earlier of (1) the Class Year Start Date, notice of which is provided pursuant to Section 25.5.9 of 
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Attachment S to the OATT; or (2) ten (10) Calendar Days after the Developer’s receipt of the 

Class Year Interconnection Facilities Study Agreement.  Starting with the Class Year subsequent 

to Class Year 20122019, with the executed Class Year Interconnection Facilities Study 

Agreement, to be submitted no later than the deadline for the Class Year Interconnection 

Facilities Study Agreement, the Class Year Project shall deliver to the ISO (1) the required 

technical data (including data required by the Connecting Transmission Owner, to the extent 

such data is requested by the ISO when it provides notice of a Class Year Start Date or tenders 

the Class Year Interconnection Facilities Study Agreement); (2) the Class Year Project’s 

interconnection service evaluation election; (3) for Large Facilities not yet In-Service, an 

updated proposed In-Service Date, an updated proposed Initial Synchronization Date and an 

updated proposed Commercial Operation Date (subject to the ten (10) year limitation set forth in 

Section 30.3.1); (4) a study deposit of $100,000 (if the Class Year Project seeks evaluation for 

ERIS or ERIS and CRIS), or $50,000 (if the Class Year Project seeks only CRIS); and (5) if the 

Developer has not satisfied the applicable regulatory milestone described in Section 25.6.2.3.1.1 

of Attachment S to the ISO OATT, either a demonstration of a qualifying contract in lieu of the 

regulatory milestone pursuant to Section 25.6.2.3.1(ii)(2) of Attachment S to the OATT or a two-

part deposit consisting of $100,000 plus $3,000/MW deposit as required by Section 

25.6.2.3.1(ii)(23).  At the same time the Class Year Project provides the above items to the ISO, 

the Class Year Project shall deliver the executed Class Year Interconnection Facilities Study 

Agreement, together with the required technical data (as applicable), to the Connecting 

Transmission Owner.  The ISO and Connecting Transmission Owner shall execute the Class 

Year Interconnection Facilities Study Agreement no later than ten (10) Business Calendar Days 
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after the ISO confirms receipt of the executed Class Year Interconnection Facilities Study 

Agreement,  the required technical data and required deposits from the Developer.  If the 

technical data provided is deficient, the ISO shall notify the Developer of the reasons for such 

deficiency.  Developer shall provide the ISO the additional requested information needed to cure 

the deficiencies within ten (10) Business Days after receipt of such notice.  Failure to cure the 

deficiencies shall result in withdrawal from the interconnection queue pursuant to Section 30.3.6 

of this Attachment X. The ISO shall provide a copy of the fully executed Class Year 

Interconnection Facilities Study Agreement to the Developer and Connecting Transmission 

Owner. 

A Developer that retracts its election to enter a Class Year Study and/or that fails to 

satisfy the requirements of this Section 30.8.1 following the tender of a Class Year 

Interconnection Facilities Study Agreement will be considered to have entered and subsequently 

withdrawn from the Class Year Study for purposes of Section 25.6.2.3.4 of Attachment S to the 

OATT. 

30.8.1.1 The ISO shall invoice the Class Year Project on a monthly basis for the 

work to be conducted on the Class Year Interconnection Facilities Study each 

month.  Any Class Year Project having elected only ERIS shall not be invoiced 

for any part of the cost of the Class Year Deliverability Study.  Any Class Year 

Project that elects to reduce the MW of CRIS it requests to be evaluated in the 

Class Year Deliverability Study and thereby opts out of any additional detailed 

studies, if required, for System Deliverability Upgrades, shall not be invoiced for 

any additional detailed studies required for System Deliverability Upgrades.  The 
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Class Year Project shall pay invoiced amounts within thirty (30) Calendar Days of 

receipt of invoice.  The ISO shall continue to hold the amounts on deposit until 

settlement of the final invoice. 

30.8.1.2 Starting with the Class Year Study subsequent to Class Year 2017, aA 

Class Year project may withdraw from the Class Year Study pursuant to Section 

25.5.9 of Attachment S prior to completion of the Annual Transmission Baseline 

Assessment study cases.  Upon such withdrawal, the deposits paid in lieu of 

satisfaction of the regulatory milestone pursuant to Section 25.6.2.3.1 of 

Attachment S will be fully refunded. 

30.8.2 Scope of Class Year Interconnection Facilities Study 

The Class Year Interconnection Facilities Study shall be performed concurrently as a 

combined Class Year Interconnection Facilities Study for a Class Year, as determined in 

accordance with Attachment S of the ISO OATT, to fulfill the requirements of this Section 30.8, 

and the requirements of the Annual Transmission Reliability Assessment and Class Year 

Deliverability Study called for by Attachment S. 

The combined Class Year Interconnection Facilities Study shall specify and estimate the 

cost of the equipment, engineering and design work, permitting, site acquisition, procurement 

and construction work and commissioning needed for the Class Year in accordance with Good 

Utility Practice and, for each of these cost categories, shall specify and estimate the cost of the 

work to be done at each substation and/or on each feeder to physically and electrically connect 

each facility in the Class Year to the Transmission System.  The Class Year Interconnection 

Facilities Study will also identify any potential control equipment for requests for ERIS that are 
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lower than the full output of the facility.  The combined Class Year Interconnection Facilities 

Study shall also identify the electrical switching configuration of the connection equipment, 

including, without limitation: the transformer, switchgear, meters, and other station equipment; 

the nature and estimated cost of any Connecting Transmission Owners’ Attachment Facilities, 

any Distribution Upgrades, any System Upgrade Facilities and, for Class Year Projects seeking 

CRIS, any System Deliverability Upgrades necessary to accomplish the interconnection of each 

Class Year Project; and shall include a schedule showing the estimated time required to complete 

the engineering and design, permitting, site acquisition, procurement, construction, installation 

and commissioning phases of the Class Year Projects.  If  Large Facility for which the System 

Reliability Impact StudySRIS includes a deliverability evaluation pursuant to Section 30.7.3.2 of 

this Attachment X, and such evaluation identifies potential System Deliverability Upgrades, the 

evaluation of such upgrades will be refined in the Class Year Study, which may include revisions 

to or alleviation of the need for the identified potential System Deliverability Upgrades and, 

during the Class Year Study, subsequently revised, as necessary, in light of Class Year 

Deliverability Study results that may alleviate the need for or require alternative System 

Deliverability Upgrades based on the Class Year Deliverability Study results. To the extent the 

ISO identifies alternative potential System Deliverability Upgrades in the System Reliability 

Impact Study, the Developer may elect which System Deliverability Upgrades to be evaluated in 

the Class Year Study. 

The Class Year Study schedule shall contain major milestones to facilitate the tracking of 

the progress of each Class Year Project. 
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30.8.2.1 Following execution of the Class Year Interconnection Facilities Study 

Agreement, Developer shall submit to the ISO an updated proposed In-Service 

Date, an updated proposed Initial Synchronization Date and an updated proposed 

Commercial Operation Date every ninety (90) Calendar Days.   

30.8.2.2 Following commencement of the activities described in Section 30.8.2 of 

this Attachment X, for each Class Year Project not yet In-Service, the Class Year 

Project, that Class Year Project’s Connecting Transmission Owner and each 

Affected Transmission Owner(s) shall report every other month on the progress of 

their respective activities to the ISO and to each other.  Such reports shall be in a 

format consistent with, and include the content required by, applicable ISO 

Procedures.  In these bimonthly reports, each Class Year Project and Connecting 

Transmission Owner and Affected Transmission Owner(s) shall report any 

material variance from earlier schedule estimates for their respective activities, 

and the reasons for such variance.  In addition, the Connecting Transmission 

Owner and Affected Transmission Owner(s) shall report any material variance 

from earlier cost estimates for its activities, and the reasons for such variance. 

30.8.3 Class Year Interconnection Facilities Study Procedures 

The ISO shall coordinate the Class Year Interconnection Facilities Study with the 

Connecting Transmission Owner and Affected Transmission Owners, and with any other 

Affected System pursuant to Section 30.3.5 above.  The ISO shall utilize existing studies to the 

extent practicable in performing the Class Year Interconnection Facilities Study, including any 

deliverability analyses from the System Reliability Impact Study, as applicable.   
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 The ISO may request additional information from the Developer and Connecting 

Transmission Owner as may reasonably become necessary consistent with Good Utility Practice 

during the course of the Class Year Interconnection Facilities Study.  Upon request from the ISO 

for additional information required for or related to the Class Year Interconnection Facilities 

Study, the Developer and Connecting Transmission Owner shall provide such additional 

information in a prompt manner. 

The ISO shall follow the procedures set forth in Attachment S of the ISO OATT and shall 

use Reasonable Efforts to complete the study and issue a Class Year Interconnection Facilities 

Study report to the Class Year Projects within the timeframe called for in Attachment S. 

At the request of any Class Year Project, or at any time the ISO determines that it will not 

meet the required time frame for completing the Class Year Interconnection Facilities Study, the 

ISO shall notify the Class Year Projects as to the schedule status of the Class Year 

Interconnection Facilities Study.  If the ISO is unable to complete the Class Year Interconnection 

Facilities Study and issue a cost allocation report within the time required, it shall notify the 

Class Year Projects and provide an estimated completion date and an explanation of the reasons 

why additional time is required. 

Upon request, the ISO shall provide each Class Year Project supporting documentation, 

workpapers, and databases or data developed in the preparation of the Class Year 

Interconnection Facilities Study, subject to non-disclosure arrangements consistent with Section 

30.13.1.   
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30.8.4 Study Report Meeting 

Within ten (10) Business Days of providing a draft Class Year Interconnection Facilities 

Study report to Class Year Projects, the ISO and Connecting Transmission Owner and Affected 

Transmission Owners shall meet with the Developers (and Interconnection Customers, as 

applicable) for Class Year Projects to discuss the results of the Class Year Interconnection 

Facilities Study. 

30.8.5 Re-Study 

If re-study of the Class Year Interconnection Facilities Study and cost allocation report is 

required pursuant to Section 25.8.2 and Section 25.8.3 of Attachment S, the ISO shall so notify 

Class Year Projects and conduct such re-study in accordance with the requirements of 

Attachment S.  Any cost of re-study shall be borne by the Class Year Projects being re-studied. 
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